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,
 
Apologies for the delay but attached is the Q3 claim form for NPTS Coal Tip
Safety Grant Work and associated invoices.
 
Any problems let me know.
 
Thanks
 

 

 BEng (Hons), CEng, CEnv, MICE, FIHE, MIIRSM, MIoL
Bridges & Highway Structures Manager/ Rheolwr Pontydd & Strwythurau Priffyrdd
Neath Port Talbot Council/ Cyngor Castell-nedd Port Talbot
The Quays, Brunel Way, Neath SA11 2GG/Y Ceiau, Ffordd Brunel, Castell-nedd, SA11 2GG
 
Mobile/Ffôn symudol:                      
Email/Ebost: 
 
I am sending this email within my usual working hours. Please note I do not expect a response by return, but look
forward to hearing from you within your designated working hours.
Rwy'n anfon yr e-bost hwn o fewn fy oriau gwaith arferol. Nodwch nad wyf yn disgwyl ymateb trwy ddychwelyd, ond
edrychaf ymlaen at glywed gennych o fewn eich oriau gwaith dynodedig.
 
We welcome correspondence in Welsh and will deal with Welsh and English correspondence to the same
standards and timescales.
Croesewir gohebiaeth yn y Gymraeg a byddwn yn ymdrin â gohebiaeth Gymraeg a Saesneg i’r un safonau ac
amserlenni

 

This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed.  If you have received this email in
error, please notify the sender immediately. Please note also that there is no guarantee that this email or any attachment is virus free or has not been intercepted or amended.

https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2FNeathPortTalbotCBC&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168249905%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=BQ%2FaceTADuyG%2F7bpSk6DBPro3qNac%2BqRwawnla%2FtWZs%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftwitter.com%2FNPTCouncil&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168352766%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=vAHrQ%2FNl%2B8EKJa3jMXw98dnZ7B4d1VmuAWZfKDjwSMs%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.youtube.com%2Fuser%2FNeathPortTalbotCBC&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168374041%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=tVAXjvpXWlLl8ZSTCIleayNj9ANDKNXM2JwrKAiEkKo%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.npt.gov.uk%2F&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168201612%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=lfeQJTVBfX9lmLSdGqJo7x0Hxpbxqkg30Gk%2ByPjWUQU%3D&reserved=0

Civil Aviation
‘Authority






 


Directors: 


G S J SOMMERWILL, BSc, MSc, CGeol, FGS, SiLC, ROGEP Specialist 


M R EYNON, BSc, MSc, CGeol, EurGeol, FGS, ROGEP Specialist 
 


Associate Directors: 


D R BETTOSI, BSc, MSc, CGeol, CSci, FGS, ROGEP Professional  


H G DAVIES, MESci, CGeol, FGS, RoGEP Professional  


 


Consultants:  


J K C CAMPBELL, BSc, MSc, CEng, CGeol, FGS, FIMM 


S M M RICE, BEng, PhD, CEng, CGeol, MICE, FGS 


S PYCROFT, BSc, MSc DIC CGeol, FGS, AMICE, ROGEP Adviser 


P STONE, PhD, MSc, MCIWEM, CEnv 


 


 


 
33 Cardiff Road 


Taff’s Well 
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CF15 7RB TEL: (029) 2081 3385 
 


www.earthsciencepartnership.com       enquiries@earthsciencepartnership.com                   


  


 


EARTH SCIENCE PARTNERSHIP LIMITED 


Registered in England & Wales: 


No.3056375           


         


 


 


 


 


INVOICE 


Invoice Date:  31 October 2025 Contract Number:   7234e.05 


Invoice Number:  6865 Purchase Order No.:   N/A 


VAT Registration Number:   655 8252 14 VAT Rate:   20% 


To:  Neath Port Talbot CBC  


Environment Department 


Second Floor 


The Quays, Brunel Way 


Baglan Energy Park 


Neath 


SA11 2GG  


Email To:    p.ransome@npt.gov.uk 


 


Copy Email To: h.hasan@npt.gov.uk 


  


 


GODRE’R GRAIG, TAWE VALLEY 


CONSULTANCY SUPPORT  
 


In respect of our recent support and advice on the project between 1st to 30th October 2025.   


 Item Cost (£) 


1 Ongoing support for Godre’r Graig, inc. monitoring visits. 


See attached breakdown for details. 


2,046.27 


Total (Excl. VAT) 2,046.27 


VAT 409.25 


Total (Incl. VAT) 2,455.52 
 


STANDARD PAYMENT TERMS: 28 DAYS FROM DATE OF INVOICE 
 


In accordance with the Late Payment of Commercial Debts Regulations 2013, 


failure to pay within 28 days may result in additional charges. 


 
 


 


ELECTRONIC PAYMENT METHOD DETAILS - please quote the invoice number:   6865 
 


 


 


 


Earth Science Partnership Ltd:  


HSBC Bank Account No: 11237675  Sort Code: 40-08-03 


 IBAN: GB37HBUK40080311237675 SWIFT: HBUKGB2115R 
 


 


 


 


Please Email your Remittance Advice to:  accounts@earthsciencepartnership.com 


 


 


 
In accordance with our standard Terms of Business, all invoice queries must be raised within 5 days of receipt. 


 



http://www.earthsciencepartnership.com/

mailto:enquiries@earthsciencepartnership.com

mailto:p.ransome@npt.gov.uk

mailto:h.hasan@npt.gov.uk

mailto:accounts@earthsciencepartnership.com





Date (w/c) Staff Project Management Meetings Technical Input Rate Time Fee Mileage (45p/mile) Subtotal


1st to 3rd ME £75.00 £0.00 £0.00


Oct GS £75.00 £0.00 £0.00


SP £85.00 £0.00 £0.00


MTE £59.38 £0.00 £0.00


EK £56.25 £0.00 £0.00


JA/TMcC/SW £50.00 £0.00 £0.00


6th Oct ME 1 6 £75.00 £525.00 £525.00


GS £75.00 £0.00 £0.00


SP £85.00 £0.00 £0.00


MTE 1 1 £59.38 £118.76 £118.76


EK £56.25 £0.00 £0.00


JA/TMcC/SW £50.00 £0.00 £0.00


13th Oct ME 5 £75.00 £375.00 £375.00


GS £75.00 £0.00 £0.00


SP £85.00 £0.00 £0.00


MTE 2 £59.38 £118.76 £118.76


EK 3 £56.25 £168.75 £168.75


JA/TMcC/SW £50.00 £0.00 £0.00


20th Oct ME £75.00 £0.00 £0.00


GS £75.00 £0.00 £0.00


SP £85.00 £0.00 £0.00


MTE £59.38 £0.00 £0.00


EK £56.25 £0.00 £0.00


JA/TMcC/SW 14 £50.00 £700.00 40.00 £740.00


27th Oct ME £75.00 £0.00 £0.00


GS £75.00 £0.00 £0.00


SP £85.00 £0.00 £0.00


MTE £59.38 £0.00 £0.00


EK £56.25 £0.00 £0.00


JA/TMcC/SW £50.00 £0.00 £0.00


Expenses etc.


Total (Exc. VAT) £2,046.27








 


Directors: 


G S J SOMMERWILL, BSc, MSc, CGeol, FGS, SiLC, ROGEP Specialist 


M R EYNON, BSc, MSc, CGeol, EurGeol, FGS, ROGEP Specialist 
 


Associate Directors: 


D R BETTOSI, BSc, MSc, CGeol, CSci, FGS, ROGEP Professional  


H G DAVIES, MESci, CGeol, FGS, RoGEP Professional  


 


Consultants:  


J K C CAMPBELL, BSc, MSc, CEng, CGeol, FGS, FIMM 


S M M RICE, BEng, PhD, CEng, CGeol, MICE, FGS 


S PYCROFT, BSc, MSc DIC CGeol, FGS, AMICE, ROGEP Adviser 


P STONE, PhD, MSc, MCIWEM, CEnv 


 


 


 
33 Cardiff Road 


Taff’s Well 
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CF15 7RB TEL: (029) 2081 3385 
 


www.earthsciencepartnership.com       enquiries@earthsciencepartnership.com                   


  


 


EARTH SCIENCE PARTNERSHIP LIMITED 


Registered in England & Wales: 


No.3056375           


         


 


 


 


 


INVOICE 


Invoice Date:  23 December 2025 Contract Number:   7234e.05 


Invoice Number:  6956 Purchase Order No.:   N/A 


VAT Registration Number:   655 8252 14 VAT Rate:   20% 


To:  Neath Port Talbot CBC  


Environment Department 


Second Floor 


The Quays, Brunel Way 


Baglan Energy Park 


Neath 


SA11 2GG  


Email To:    p.ransome@npt.gov.uk 


 


Copy Email To: h.hasan@npt.gov.uk 


  


 


GODRE’R GRAIG, TAWE VALLEY 


CONSULTANCY SUPPORT  
 


In respect of our recent support and advice on the project between 1st December to 22nd December 


2025.   


 Item Cost (£) 


1 Ongoing support for Godre’r Graig, inc. monitoring visits and 


commencement of data review.   


See attached breakdown for details. 


659.38 


Total (Excl. VAT) 659.38 


VAT 131.88 


Total (Incl. VAT) 791.26 
 


STANDARD PAYMENT TERMS: 28 DAYS FROM DATE OF INVOICE 
 


In accordance with the Late Payment of Commercial Debts Regulations 2013, 


failure to pay within 28 days may result in additional charges. 


 
 


 


ELECTRONIC PAYMENT METHOD DETAILS - please quote the invoice number:   6956 
 


 


 


Earth Science Partnership Ltd:  


HSBC Bank Account No: 11237675  Sort Code: 40-08-03 


 IBAN: GB37HBUK40080311237675 SWIFT: HBUKGB2115R 
 


 


 


 


Please Email your Remittance Advice to:  accounts@earthsciencepartnership.com 


 


 
In accordance with our standard Terms of Business, all invoice queries must be raised within 5 days of receipt. 



http://www.earthsciencepartnership.com/

mailto:enquiries@earthsciencepartnership.com

mailto:p.ransome@npt.gov.uk

mailto:h.hasan@npt.gov.uk

mailto:accounts@earthsciencepartnership.com






INVOICE


NEATH PORT TALBOT COUNTY BOROUGH 
COUNCIL


Invoice No 9771
The Quays Invoice Date 31/08/2025
Brunel Way NEA01
Baglan Energy Park


Account Ref
R11400


Neath
Order No


SA11 2GG VAT Registration No.: GB647183226


 


Description Net Amt VAT % VAT


ABERGWYNFI CULVERT


28th July 2025


Provision of plant, labour and materials to carry out concrete repairs to Abergwynfi 
Culvert as per our Quotation KM7595-3235 dated 18th June 2025. 76,292.95 20.00 15,258.59


Bank Details;
Barclays Bank plc,
Account No.: 90618535
Sort Code: 20-84-41
SwiftBIC: BUKBGB22
IBAN: GB65 BUKB 2084 4190 6185 35


Please send remittances to: accounts@kaymacltd.co.uk


Total Net Amount £ 76,292.95


£Total Tax Amount 15,258.59


Invoice Total 91,551.54£























INVOICE


NEATH PORT TALBOT COUNTY BOROUGH 
COUNCIL


Invoice No 9823
The Quays Invoice Date 31/10/2025
Brunel Way NEA01
Baglan Energy Park


Account Ref
C2578C


Neath
Order No


SA11 2GG VAT Registration No.: GB647183226


 


Description Net Amt VAT % VAT


TRE-SHENKIN TIP CULVERT


8th October 2025


Provision of plant, labour and materials to carry out invert repairs to Tre-Shenkin Tip 
Culvert as per our Quotation KM7662-3291 dated 5th September 2025. 97,330.48 20.00 19,466.10


Bank Details;
Barclays Bank plc,
Account No.: 90618535
Sort Code: 20-84-41
SwiftBIC: BUKBGB22
IBAN: GB65 BUKB 2084 4190 6185 35


Please send remittances to: accounts@kaymacltd.co.uk


Total Net Amount £ 97,330.48


£Total Tax Amount 19,466.10


Invoice Total 116,796.58£








REMIT TO:  


WSP UK Limited,  Accounts Receivable, 8 First Street, Manchester, Greater Manchester, M15 4RP, GB 
UK.RemittanceAdvice@wsp.com
BACS to: HSBC Bank Plc, 1-3 Bishopsgate, London, City of London, EC2N 3AQ, GB
Account Name: WSP UK Limited, Account Number: 24314107
IBAN Number: GB56MIDL40053024314107
SWIFT Code: MIDLGB22
Sort Code: 400530
Payment Due By: As per Project T&Cs


Page 1 of 1


 


WSP UK Limited
  WSP House 70 Chancery Lane, London, London, England, WC2A 1AF


Registered Number: 01383511
VAT Reg: GB905 0549 42


 


BILL TO INVOICE


NEATH PORT TALBOT BOROUGH COUNCIL
Ken Stacey, Neath Port Talbot County Borough Council, 
Environment And Regeneration Directorate,, The Quays, Brunel Way, 
Baglan Energy Park
Neath, 
SA11 2GG


Invoice Number: 50096152
Invoice Date: 21/09/2025
Contract Number: UK0041142
Currency: GBP
Customer Order Number: C2566K


Professional Services Provided through 01/09/2025


Invoice Description: F.A.O Ken Stacey
Invoice for September 2025  - 4  weeks @ £4705.51


Project Name: UK-SWMWF Dyffryn Rhondda colliery tip stabilisation Phase 2 construction support 2025/26 (UK0041142.9344) 
Project Manager: Daniel Fry


SUMMARY OF COSTS


Current Amount


Professional Services   18,822.04


Total 18,822.04


Subtotal Before Tax 18,822.04


TAX


UK - VAT OUTPUT STD -20% 3,764.41


Invoice Total


 


 22,586.45 (GBP)


The 'Total' above is the sum that WSP considers due at the date of this invoice, which is the 'Payment due date' for
the Housing Grants Construction and Regeneration Act 1996 (as amended) (the Act). The above information (together
with any supporting information or backup provided) sets out the basis on which the sum is calculated for the
purposes of the Act. Please note that this invoice, including any supporting information or backup provided, may
contain personal data relating to WSP employees. We expect you to have organisational and technical measures in
place to ensure that this personal data is handled within your organisation only in compliance with the General Data
Protection Regulations.


 
 







Purchase Order Reference : 


Item Current 
Projection


% 
complete


Interim 
Charge (£k)


TSK 1 £183,514.94
60%


£110,267.41


CEN01 £4,950.00 100% £4,950.00


Contrac RIBA ICE NEC £188,464.94 61% £115,217.41


£183,514.94


£4,950.00


£188,464.94


£115,217.41


£96,395.37


£18,822.04


C2566K


Neath Port Talbot CBC Invoice 
No


Invoice 
DateKen Stacey


Latest Due Payment Date


21/10/202521/09/2025


Project Financial Summary Report (used in conjunction with BMS finance & project change control)


Change Control


additional support April and May £4,950.00


original scope
(weekly cost @ £4705.51)


Description Agreed Fee             
(time charge)


Client


Project No. UK0041142.9344
Project Name


NEC Site management


Pr
oj


ec
t I


nf
or


m
at


io
n


Dyffryn Rhondda Colliery Tip 
Stabilisation Phase 2


Awarded Commission (Time Charge)


5


Previously invoiced


Sum of Invoices


£188,464.94


£183,514.94


Total agreed fee


Value of work to Date


Main actions complete in the month
Initial fee quote


M
on


th
ly


 In
fo


rm
at


io
n


Agreed CCN


x








REMIT TO:  


WSP UK Limited,  Accounts Receivable, 8 First Street, Manchester, Greater Manchester, M15 4RP, GB 
UK.RemittanceAdvice@wsp.com
BACS to: HSBC Bank Plc, 1-3 Bishopsgate, London, City of London, EC2N 3AQ, GB
Account Name: WSP UK Limited, Account Number: 24314107
IBAN Number: GB56MIDL40053024314107
SWIFT Code: MIDLGB22
Sort Code: 400530
Payment Due By: As per Project T&Cs


Page 1 of 1


 


WSP UK Limited
  WSP House 70 Chancery Lane, London, London, England, WC2A 1AF


Registered Number: 01383511
VAT Reg: GB905 0549 42


 


BILL TO INVOICE


NEATH PORT TALBOT BOROUGH COUNCIL
Ken Stacey, Neath Port Talbot County Borough Council, 
Environment And Regeneration Directorate,, The Quays, Brunel Way, 
Baglan Energy Park
Neath, 
SA11 2GG


Invoice Number: 50108254
Invoice Date: 22/11/2025
Contract Number: UK0041142
Currency: GBP
Customer Order Number: C2566K


Professional Services Provided through 22/11/2025


Invoice Description: Invoice for November 2025  - 4  weeks @ £4705.51


Project Name: UK-SWMWF Dyffryn Rhondda colliery tip stabilisation Phase 2 construction support 2025/26 (UK0041142.9344) 
Project Manager: Daniel Fry


SUMMARY OF COSTS


Current Amount


Professional Services   18,822.04


Total 18,822.04


Subtotal Before Tax 18,822.04


TAX


UK - VAT OUTPUT STD -20% 3,764.41


Invoice Total


 


 22,586.45 (GBP)


The 'Total' above is the sum that WSP considers due at the date of this invoice, which is the 'Payment due date' for
the Housing Grants Construction and Regeneration Act 1996 (as amended) (the Act). The above information (together
with any supporting information or backup provided) sets out the basis on which the sum is calculated for the
purposes of the Act. Please note that this invoice, including any supporting information or backup provided, may
contain personal data relating to WSP employees. We expect you to have organisational and technical measures in
place to ensure that this personal data is handled within your organisation only in compliance with the General Data
Protection Regulations.


 
 







Purchase Order Reference : 


Item Current 
Projection


% 
complete


Interim 
Charge (£k)


TSK 1 £183,514.94
81%


£147,911.49


CEN01 £4,950.00 100% £4,950.00


Contrac RIBA ICE NEC £188,464.94 81% £152,861.49


£183,514.94


£4,950.00


£188,464.94


£152,861.49


£134,039.45


£18,822.04


Agreed CCN


Main actions complete in the month
Initial fee quote


M
on


th
ly


 In
fo


rm
at


io
n


Value of work to Date


£183,514.94


Total agreed fee


7


Previously invoiced


Sum of Invoices


£188,464.94


NEC Site management


Pr
oj


ec
t I


nf
or


m
at


io
n


Dyffryn Rhondda Colliery Tip 
Stabilisation Phase 2


Awarded Commission (Time Charge)


Description Agreed Fee             
(time charge)


Client


Project No. UK0041142.9344
Project Name


original scope
(weekly cost @ £4705.51)


Change Control


additional support April and May £4,950.00


C2566K


Neath Port Talbot CBC Invoice 
No


Invoice 
DateKen Stacey


Latest Due Payment Date


22/12/202522/11/2025


Project Financial Summary Report (used in conjunction with BMS finance & project change control)


x








REMIT TO:  


WSP UK Limited,  Accounts Receivable, 8 First Street, Manchester, Greater Manchester, M15 4RP, GB 
UK.RemittanceAdvice@wsp.com
BACS to: HSBC Bank Plc, 1-3 Bishopsgate, London, City of London, EC2N 3AQ, GB
Account Name: WSP UK Limited, Account Number: 24314107
IBAN Number: GB56MIDL40053024314107
SWIFT Code: MIDLGB22
Sort Code: 400530
Payment Due By: As per Project T&Cs


Page 1 of 1


 


WSP UK Limited
  WSP House 70 Chancery Lane, London, London, England, WC2A 1AF


Registered Number: 01383511
VAT Reg: GB905 0549 42


 


BILL TO INVOICE


NEATH PORT TALBOT BOROUGH COUNCIL
Ken Stacey, Neath Port Talbot County Borough Council, 
Environment And Regeneration Directorate,, The Quays, Brunel Way, 
Baglan Energy Park
Neath, 
SA11 2GG


Invoice Number: 50102834
Invoice Date: 25/10/2025
Contract Number: UK0041142
Currency: GBP
Customer Order Number: C2566K


Professional Services Provided through 25/10/2025


Invoice Description: Invoice for October 2025  - 4  weeks @ £4705.51
FAO : Ken Stacey


Project Name: UK-SWMWF Dyffryn Rhondda colliery tip stabilisation Phase 2 construction support 2025/26 (UK0041142.9344) 
Project Manager: Daniel Fry


SUMMARY OF COSTS


Current Amount


Professional Services   18,822.04


Total 18,822.04


Subtotal Before Tax 18,822.04


TAX


UK - VAT OUTPUT STD -20% 3,764.41


Invoice Total


 


 22,586.45 (GBP)


The 'Total' above is the sum that WSP considers due at the date of this invoice, which is the 'Payment due date' for
the Housing Grants Construction and Regeneration Act 1996 (as amended) (the Act). The above information (together
with any supporting information or backup provided) sets out the basis on which the sum is calculated for the
purposes of the Act. Please note that this invoice, including any supporting information or backup provided, may
contain personal data relating to WSP employees. We expect you to have organisational and technical measures in
place to ensure that this personal data is handled within your organisation only in compliance with the General Data
Protection Regulations.


 
 







Purchase Order Reference : 


Item Current 
Projection


% 
complete


Interim 
Charge (£k)


TSK 1 £183,514.94
70%


£128,289.45


CEN01 £4,950.00 100% £4,950.00


Contrac RIBA ICE NEC £188,464.94 71% £133,239.45


£183,514.94


£4,950.00


£188,464.94


£133,239.45


£115,217.41


£18,022.04


C2566K


Neath Port Talbot CBC Invoice 
No


Invoice 
DateKen Stacey


Latest Due Payment Date


24/11/202525/10/2025


Project Financial Summary Report (used in conjunction with BMS finance & project change control)


Change Control


additional support April and May £4,950.00


original scope
(weekly cost @ £4705.51)


Description Agreed Fee             
(time charge)


Client


Project No. UK0041142.9344
Project Name


NEC Site management


Pr
oj


ec
t I


nf
or


m
at


io
n


Dyffryn Rhondda Colliery Tip 
Stabilisation Phase 2


Awarded Commission (Time Charge)


6


Previously invoiced


Sum of Invoices


£188,464.94


£183,514.94


Total agreed fee


Value of work to Date


Main actions complete in the month
Initial fee quote


M
on


th
ly


 In
fo


rm
at


io
n


Agreed CCN


x










Coal Tip Safety Grant Programme



2025-2026 Q3



Grant Claim Form





		Name of scheme

		Coal Tip Safety Grant Programme 2025/26



		Organisation name

		Neath Port Talbot CBC



		Project Manager name and contact details

		Name: Paul Ransome

Email address: p.ransome@npt.gov.uk 



Tel No: 07866 594263





		Total claim amount:

		Total Spend                      £2,664,919.52 

Less Previously paid        £1,321,489.46

Quarter 3 Claim               £1,343,430.06













                            Coal Tip Safety Grant 2025/2026

[image: wg logo]

All grant claim submissions should be accompanied by all relevant supporting evidence e.g. contractor invoices.

		CAPITAL



		Site or Tip Name/Location

		Tip UID

		Category

(A,B,C,D)

		Ownership

(public/

private)

		Date work completed   

		Summary of works completed 

		Supporting Information (e.g. reports, as-builts)

		Works undertaken by (org)

		Cost of works



		Dyffryn Rhondda Colliery Riverside

		T56497& T56493 / A02

		B

		Local Authority

		On going

		Reconstruction of gabion wall

		

		WSP/NPT/ Walters UK

		£2,285,829.11



		Complex at Centre of Cwmafon

		T14107 / A001

		C

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£0.00



		Torymynydd Rhondda Colliery

		T79553 / A025

		C

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£1,732.89



		Bryn (Navigation), Port Talbot

		T70815 / A27

		B

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£3,689.05



		Cwmgors

		T32424 / L69

		B

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£1,665.94



		Cilmaengwyn

		T37552 / L44

		D

		Local Authority + Private

		On going

		Drainage improvements & bund works

		

		ESP/NPT

		£71,044.81



		Tre-Shenkin Colliery East

		T99421 / A73B

		C

		Private

		On going

		Drainage & vegetation clearance

		

		Ian Davies Plant/NPT

		£133,073.54



		Old Dyffryn Rhondda Aerial Tips

		T94346 / A08

		B

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£1,651.00



		Pen Rhiw Colliery - Tip B

		T47697 / N030B

		D

		Local Authority

		On going

		Drainage & vegetation clearance

		

		

		£3,039.57



		Abergwynfi School, Culvert

		T37883/A41

		R

		Local Authority

		On going

		Culvert Scour

		

		

		£88,806.94



		Various

		

		

		Local Authority + Private

		On going

		Tip remapping + Additional Inspections

		

		NPT

		£74,386.67



		Total cost

		£2,664,919.52

	







		TECHNOLOGY



		Technology Type

		Description

		Cost



		

		

		



		

		

		



		

		

		



		

		

		



		Total

		£







		REVENUE



		Job Title

		Brief outline of role

		Contract term

		Cost



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		Total

		£













Signed:



		Name of authorising officer

		Paul Ransome



		Job Title

		Bridges & Highway Structures Manager



		Signature

		[image: ]



		Date

		16/01/26
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Coal Tip Safety Grant Programme



2025-2026



Quarterly Progress Report 





Organisation: Neath Port Talbot 		Quarter: Q1



REVENUE 



		Progress on each of the planned outputs and outcomes for each scheme as set out in your application; and any additional performance measures contained in the grant offer letter.



Please use the scheme name as stated in your original application for funding so that activity can be cross referenced by Welsh Government officials.



Please add or delete boxes as appropriate.



		

Scheme  – Tip 



Progress at the end of the Quarter:







Detail any risks or issues:







What mitigitaging actions are being implemented to minimise the impact of any risks/issues:









CAPITAL 



		Progress on each of the planned outputs and outcomes for each scheme as set out in your application; and any additional performance measures contained in the grant offer letter.



Please use the scheme name as stated in your original application for funding so that activity can be cross referenced by Welsh Government officials.



Please add or delete boxes as appropriate.



		

Scheme  – Dyffryn Rhondda Colliery Riverside T56497& T56493 



Progress at the end of the Quarter:



All the works in the water are complete and work has started on removing temporary access tracks & reinstatement works.



Detail any risks or issues:



There are no longer any significant risks for this scheme as the work has kenbeen completed in the watercourse.



There is a projected underspend on this scheme of £2.1M as some of the anticipated risks did not materialise



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



Works are on going to identify any additional works required on other tips to mitigate the underspend.







		

Scheme  – Complex at Centre of Cwmafon  T14107



Progress at the end of the Quarter:



Existing drainage has been cleaned ad minor works identified to be carried out during Q2



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None













		

Scheme  – Torymynydd Rhondda Colliery  T79553





Progress at the end of the Quarter:



A survey has been undertaken for the ditching works that are needed.



Ditching to commence in Q3 following the bird nesting seaseon as vegetation & scrub clearance is required



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		Scheme  – Bryn (Navigation), Port Talbot  T70815



Progress at the end of the Quarter:



None



Ditch clearance to commence in Q3 following the bird nesting season as vegetation & scrub clearance is required



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		Scheme  – Cwmgors T32424 



Progress at the end of the Quarter:



A survey has been undertaken for the ditching works that are needed.



Ditching to commence in Q3t following the bird nesting season as vegetation & scrub clearance is required



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		Scheme  – Cilmaengwyn  T37552



Progress at the end of the Quarter:



Vegetation clearance has been completed and the remaining ditching has been commenced



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		

Scheme  – Tre-Shenkin Colliery East  T99421



Progress at the end of the Quarter:



Blockstone works are completed along with landscaping.  Works due to commence on additional drainage works and culvert scour repairs.



Detail any risks or issues:



None



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		

Scheme  – Old Dyffryn Rhondda Aerial Tips  T94346



Progress at the end of the Quarter:



Survey works & procurement completed.  Works due to start on site Oct/Nov





Detail any risks or issues:



Access to site is problematical but a new haul road will be built



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None





		

Scheme  – Pen Rhiw Colliery - Tip B  T47697



Progress at the end of the Quarter:



Initial surveys complete and scope of works being pacakeged.



Detail any risks or issues:



There is a disussed railway tunnel associated wwith the tip that is partially flooded, the condition of which is unknown.  We are currently looking at dewatering options so that we can assess its condition and possibly infill.



What mitigitaging actions are being implemented to minimise the impact of any risks/issues:



None













		What grant claims have been submitted in this Quarter?



· Date of submission: 16/01/26

· Value of claim:  £ 2,664,919.52  

· Is there any indication of potential under/overspend at this stage and how is this being managed?



There is a potential underspend of circa £2.4M on the Dyffryn Rhondda Colliery Riverside (T56497& T56493) project but this is contingent on the risk of the weather delaying works.  Th actual figure will not be avaialable until Q3 when the works in water are complete.



Folowing a recent confined space entry inspection of Abergwynfi School Culvert T37883 scour protection works to the invert of the culvert beneath the remediated site have been identified.  These works are necessary to prevent the invert from unravelling.  The cost of the works is still being agreed but is circa £150K and was carried out in Q2.





Drainage works & Vegetation clearance has been identified on the recent Inspection Reports for T62866, T13187, T34072 and T76262. The works are currently in the planning stage but there may be an opportunity to undertake the works in Q4













Profile table



		Organisation

		Revenue Grant Awarded (£)

		Capital Grant Awarded (£)

		Total Revenue Claims submitted (£)

		Total Capital Claims Submitted (£)

		Remaining Revenue Grant (£)

		Remaining Capital Grant (£)



		 Neath Port Talbot

		 nil

		6,345,000 

		nil 

		2,664,919.52

		nil 

		3,680,080.48





Signed:       [image: ]	Date: 16/01/26



Name: Paul Ransome



Position: Bridges & Highway Structures Manager













INSTRUCTIONS FOR COMPLETION



1. Quarterly Progress Reports are to be submitted one week before each Quarterly Review Meeting to provide updates on the previous quarter.

2. Report on the actions, outputs/outcomes and milestones as set out in your application, and any additional performance measures contained in the grant offer letter.

3. The progress report is to be signed by the project officer responsible for the management of the project itself.



Note: In accordance with the monitoring requirements set out in your award of funding, Welsh Government may undertake adhoc monitoring visits and/or meetings with your organisation during the reporting year.



Please submit to: coalspoiltips@gov.wales





image1.png







image2.jpeg

\/(f
Y
Llywodraeth Cymru
Welsh Government








Caution: This email originated from outside of the organisation. Do not click links or
open attachments unless you recognise the sender and know the content is safe. If in
doubt, contact the IT Service Desk

Mae'r e-bost hwn ac unrhyw ffeiliau a drosglwyddir gydag ef yn gyfrinachol ac at ddefnydd yr unigolyn neu'r corff y cyfeiriwyd hwy atynt yn unig. Os ydych wedi derbyn yr e-bost hwn
mewn camgymeriad, dylech hysbysu'r person a anfonodd yr e-bost ar unwaith. Hefyd, sylwer nad oes unrhyw sicrwydd nad yw'r e-bost hwn neu unrhyw ymgysylltiad yn rhydd o firws
ac nad yw chwaith wedi'i ryng-gipio na'i newid.

 

 
From:  
Sent: 03 December 2025 14:35
To: 
Cc: 
Subject: RE: ***CTS Grant Scheme - Quarter 3 claim forecast - to be returned by close of play
Wednesday 3rd December 2025***
 

 
Thanks for confirming 

 

Rheolwr Cyllid / Finance Lead
Tim Gweithredu Awdurdod Goruchwylio / Supervisory Authority Implementation
Team
Etifeddiaeth Mywngloddio a Diogelwch Cronfeydd / Mining Legacy and Reservoir
Safety
Grŵp Llywodraeth Leol, Tai, Newid Hinsawdd a Materion Gwledig / Local Government,
Housing, Climate Change and Rural Affairs

 
 
 

From:  
Sent: 03 December 2025 13:01
To: 

Cc:  

Subject: RE: ***CTS Grant Scheme - Quarter 3 claim forecast - to be returned by close of
play Wednesday 3rd December 2025***
 

 
I can confirm that NPT are on track to submit the Q3 claim by 15th January.

https://wales365uk.sharepoint.com/sites/Mewnrwyd-LGHCCRA-Group/?xsdata=MDV8MDJ8ZGFuaWVsLmR1ZGRyaWRnZUBnb3Yud2FsZXN8YmU1NDg4OTA3OWMyNDI3MTRmYWYwOGRlNTcyMjNiMzB8YTJjYzM2YzU5MjgwNGFlNzg4ODdkMDZkYWI4OTIxNmJ8MHwwfDYzOTA0NDAwMjE2ODUwMDczMHxVbmtub3dufFRXRnBiR1pzYjNkOGV5SkZiWEIwZVUxaGNHa2lPblJ5ZFdVc0lsWWlPaUl3TGpBdU1EQXdNQ0lzSWxBaU9pSlhhVzR6TWlJc0lrRk9Jam9pVFdGcGJDSXNJbGRVSWpveWZRPT18MHx8fA%3d%3d&sdata=T0QwZ3lGT0F2QWw4aFZFajVuWEZ5ekZtWTgrZ2JJZEp1SGRwY1YyRGV4UT0%3d


        PFCO : 6390

Caution: This email originated from outside of the organisation. Do not click links or
open attachments unless you recognise the sender and know the content is safe. If in
doubt, contact the IT Service Desk

 
The forecasted application will be for £2,461,930 less the previously claimed £1,274,903.
 
Thanks
 

 

 BEng (Hons), CEng, CEnv, MICE, FIHE, MIIRSM, MIoL
Bridges & Highway Structures Manager/ Rheolwr Pontydd & Strwythurau Priffyrdd
Neath Port Talbot Council/ Cyngor Castell-nedd Port Talbot
The Quays, Brunel Way, Neath SA11 2GG/Y Ceiau, Ffordd Brunel, Castell-nedd, SA11 2GG
 
Mobile/Ffôn symudol:                      
Email/Ebost:
 
We welcome correspondence in Welsh and will deal with Welsh and English correspondence to the same
standards and timescales.
Croesewir gohebiaeth yn y Gymraeg a byddwn yn ymdrin â gohebiaeth Gymraeg a Saesneg i’r un safonau ac
amserlenni

 

This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed.  If you have received this email in
error, please notify the sender immediately. Please note also that there is no guarantee that this email or any attachment is virus free or has not been intercepted or amended.

Mae'r e-bost hwn ac unrhyw ffeiliau a drosglwyddir gydag ef yn gyfrinachol ac at ddefnydd yr unigolyn neu'r corff y cyfeiriwyd hwy atynt yn unig. Os ydych wedi derbyn yr e-bost hwn
mewn camgymeriad, dylech hysbysu'r person a anfonodd yr e-bost ar unwaith. Hefyd, sylwer nad oes unrhyw sicrwydd nad yw'r e-bost hwn neu unrhyw ymgysylltiad yn rhydd o firws
ac nad yw chwaith wedi'i ryng-gipio na'i newid.

 

From:  
Sent: 27 November 2025 17:39
To:
Cc: 
Subject: ***CTS Grant Scheme - Quarter 3 claim forecast - to be returned by close of play
Wednesday 3rd December 2025***
 

 
Good Afternoon All,
 
In order for us to ensure that sufficient funds are available while processing quarter 3
claims in January 2026, I would be grateful if you could provide an accurate forecast
on your potential quarter 3 claim and confirmation that you are on track to submit
this claim by 15th of January.
 

https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2FNeathPortTalbotCBC&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168841885%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=%2Bze5u%2Bc1njhEaPGF4Qo7tpBVC5BL6QjLw5BZTPNHXEc%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftwitter.com%2FNPTCouncil&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168916220%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=r65U%2BhPqwjUYdLzn0a%2BYaD1MOfSPfBMAAvNXZVncDNA%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.youtube.com%2Fuser%2FNeathPortTalbotCBC&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168945867%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=BIlLCuRoJ1gRZY%2FChXKfgj5ssphdpaMM0zZ4fANO%2Bt0%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.npt.gov.uk%2F&data=05%7C02%7Cdaniel.duddridge%40gov.wales%7Cbe54889079c242714faf08de57223b30%7Ca2cc36c592804ae78887d06dab89216b%7C0%7C0%7C639044002168729316%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=N9Rtvlo%2BJN1afFqk6bnwBymv7BxKGx7RJn%2BcJio69HU%3D&reserved=0


Apologies for the short turn around but grateful if this information can be returned by no
later than close of play Wednesday 3rd December 2025.
 
Many Thanks.
 

 

Rheolwr Cyllid / Finance Lead
Tim Gweithredu Awdurdod Goruchwylio / Supervisory Authority Implementation
Team
Etifeddiaeth Mywngloddio a Diogelwch Cronfeydd / Mining Legacy and Reservoir
Safety
Grŵp Llywodraeth Leol, Tai, Newid Hinsawdd a Materion Gwledig / Local Government,
Housing, Climate Change and Rural Affairs

 
 
Sganiwyd y neges hon am bob feirws hysbys wrth iddi adael Llywodraeth Cymru. Mae
Llywodraeth Cymru yn cymryd o ddifrif yr angen i ddiogelu eich data. Os cysylltwch â
Llywodraeth Cymru, mae ein hysbysiad preifatrwydd yn esbonio sut rydym yn defnyddio
eich gwybodaeth a sut rydym yn diogelu eich preifatrwydd. Rydym yn croesawu gohebiaeth
yn Gymraeg. Byddwn yn anfon ateb yn Gymraeg i ohebiaeth a dderbynnir yn Gymraeg ac ni
fydd gohebu yn Gymraeg yn arwain at oedi. ----------------- On leaving the Welsh
Government this email was scanned for all known viruses. The Welsh Government takes
the protection of your data seriously. If you contact the Welsh Government then our Privacy
Notice explains how we use your information and the ways in which we protect your
privacy. We welcome receiving correspondence in Welsh. Any correspondence received in
Welsh will be answered in Welsh and corresponding in Welsh will not lead to a delay in
responding.
Sganiwyd y neges hon am bob feirws hysbys wrth iddi adael Llywodraeth Cymru. Mae
Llywodraeth Cymru yn cymryd o ddifrif yr angen i ddiogelu eich data. Os cysylltwch â
Llywodraeth Cymru, mae ein hysbysiad preifatrwydd yn esbonio sut rydym yn defnyddio
eich gwybodaeth a sut rydym yn diogelu eich preifatrwydd. Rydym yn croesawu gohebiaeth
yn Gymraeg. Byddwn yn anfon ateb yn Gymraeg i ohebiaeth a dderbynnir yn Gymraeg ac ni
fydd gohebu yn Gymraeg yn arwain at oedi. ----------------- On leaving the Welsh
Government this email was scanned for all known viruses. The Welsh Government takes
the protection of your data seriously. If you contact the Welsh Government then our Privacy
Notice explains how we use your information and the ways in which we protect your
privacy. We welcome receiving correspondence in Welsh. Any correspondence received in
Welsh will be answered in Welsh and corresponding in Welsh will not lead to a delay in
responding.
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