January > February >> March >> April >> May >> June >> July >> August >> September > October >

Agree the topics that will
form the consultation
work

Working groups to consider the
topics further

Develop and
agree on
consultation
questions

l1A; Work with consultation team

Consultation
launch

Consultation live




November > December >Z January >> February >> March >> April >> May >> June >> July > August >

Consultation live

Summary of
responses

Implement changes
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