



Rob Williams
Gwynedd Council,
Stryd Y Jel,
Caernarfon,
Gwynedd,
LL55 1SH

03/02/2022

Dear Rob,

VARIATION TO GRANT COMPLETION DATE; Flood Coastal Erosion Risk Management Programme - Fairbourne Social/Economic - Strategic Outline Case

This letter follows a Variation Order submitted 28/01/2022, detailing a request to extend the completion date of the grant awarded for the above scheme.

I can confirm that the Welsh Government Flood Coastal Erosion Risk Management Programme team, having considered this request are content to extend the grant period as shown in the amended Schedule 4 is appended below / Condition 1(b) is amended to:

1. Award of Funding

(b) The Funding relates to the period 06/01/2021 to 31/12/2022 and must be claimed in full by 16/01/2023 otherwise any unclaimed part of the Funding will cease to be available to you.

Rydym yn croesawu derbyn gohebiaeth yn Gymraeg. Byddwn yn ateb gohebiaeth a dderbynnir yn Gymraeg yn Gymraeg ac ni fydd gohebu yn Gymraeg yn arwain at oedi.

We welcome receiving correspondence in Welsh. Any correspondence received in Welsh will be answered in Welsh and corresponding in Welsh will not lead to a delay in responding.

The variation is subject to the terms and conditions provided in the original Funding award letter dated 06/01/2021. In order to accept this variation and confirm that you accept the terms and conditions in relation to the new completion date, you must sign and return a copy of this letter to the Flood and Coastal Erosion Risk Management Programme team at; FloodCoastalRisk@gov.wales.

None of the Funding will be paid to you until we have received your signed letter. We must receive your signed letter within 21 days of the date of this letter, or this additional award of Funding will automatically be withdrawn.

Yours faithfully

A handwritten signature in black ink, appearing to read 'S Dafydd', with a small dot below the signature.

Signed by Sarah Dafydd

under authority of the Minister for Climate Change, one of the Welsh Ministers

**SCHEDULE 4
Payment Profile**

This schedule has been amended for instalment 6 to 9.

Claim Instalment Number	Amount of instalment £	Date by which claim should be made	Documents which must accompany each claim pro-forma
6	To be confirmed	16/03/2022	Progress Report
7	To be confirmed	16/07/2022	Progress Report
8	To be confirmed	16/10/2022	Progress Report
9	To be confirmed	16/01/2023	Final claim, progress report, evidence of spend and completed Strategic Outline Case.

TWO SIGNATORIES ARE REQUIRED

We hereby accept this variation to the award of Funding under **Fairbourne Social/Economic - Strategic Outline Case** and the Conditions relating to the Funding.

An authorised signatory of **Gwynedd Council** Signature

_____ Name

_____ Job Title

_____ Date

An authorised signatory of **Gwynedd Council** Signature

_____ Name

_____ Job Title

_____ Date