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FOREWORD

[Drafting Note to Contracting Authorities: insert Ministerial foreword to demonstrate 
political support for the procurement of the relevant MIM project. For example:

 Health - Cabinet Secretary for Health, Well-Being and Sport;

 Roads - Cabinet Secretary for Economy and Infrastructure; or

 Education - Cabinet Secretary for Education.

Also, consider inclusion of supporting statement from relevant senior person from the 
Contracting Authority - e.g. Chair of NHS Trust Board.]
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GLOSSARY 

[Drafting Note to Contracting Authorities: to be updated as required. For example, 
updates to the Glossary may be required when Contracting Authorities develop text which is 
contained in drafting notes and/or use optional text contained in square brackets.]

Act has the meaning given in Section 1.2.1.

Ancillary Documents means the Funders' Direct Agreement, the Collateral 
Agreements and the Shareholders' Agreement (as 
each such term is defined in the Project Agreement).

Annual Service Payment has the meaning given to it in the Project Agreement.

BIM means Building Information Modelling.

Bootcamp means a series of intensive meetings between the 
Contracting Authority and each Participant following 
the submission of Detailed Solutions.

CAPs has the meaning given to it in Section 2.9.

Contract Notice means the notice published by the Contracting 
Authority in the OJEU in relation to the Procurement 
Process dated [****] and with reference number [****].
[Drafting Note to Contracting Authorities: insert 
date of notice and reference number.]

Contracting Authority means [****]. [Drafting Note to Contracting 
Authorities: insert full designation of Contracting 
Authority.]

Contractor has the meaning given in the Project Agreement.

day means a calendar day(s).

Descriptive Document means this document.

Detailed Solution means the detailed solution received from a 
Participant in response to the ITCD and ITCD 
Document.

Developer has the meaning given in the Project Agreement.

Dialogue Meeting means a meeting between a Contracting Authority 
and a Participant during the Dialogue Period.

Dialogue Period means the period commencing on the date of issue of 
the ITPD by the Contracting Authority and ending on 
the date of issue by the Contracting Authority of the 
notification that the dialogue has been concluded.
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Economic Operator(s) means any person or public entity or group of such 
persons and entities, including any temporary 
association of undertakings, which offers the 
execution of works or a work, the supply of products 
or the provision of services on the market.  Where the 
Economic Operator is a consortium, "Economic 
Operator" means each member of the consortium.

Final Tender means a final tender received from a Participant in 
response to the ITSFT and ITSFT Document.

Financial Close means the commercial and financial close of the 
Project immediately prior to contract award.

Hold Co means the holding company of Project Co.

Initial Solution means the initial solution submitted by a Participant in 
response to the ITPD and ITPD Document.

ITCD means invitation to continue dialogue.

ITCD Document means the package of documents, issued to each 
Participant in respect of the ITCD Stage, as may be 
amended from time to time by the Contracting 
Authority, and shall include any supplemental 
documents issued as part of the ITCD Stage of the 
Procurement Process.

ITCD Stage means the period commencing on the date of issue of 
the ITCD by the Contracting Authority and ending on 
the date of issue by the Contracting Authority of the 
notification that the dialogue has been concluded.

ITPD means invitation to participate in dialogue.

ITPD Document means the package of documents, issued to each 
Participant in respect of the ITPD Stage, as may be 
amended from time to time by the Contracting 
Authority, and shall include any supplemental 
documents issued as part of the ITPD Stage of the 
Procurement Process.

ITPD Stage means the period commencing on the date of issue of 
the ITPD by the Contracting Authority and ending on 
the date of issue by the Contracting Authority of the 
ITCD.

ITSFT means invitation to submit Final Tenders.

ITSFT Document means the package of documents, issued to each 
Participant in respect of the ITSFT Stage, as may be 
amended from time to time by the Contracting 
Authority, and shall include any supplemental 
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documents issued as part of the ITSFT Stage of the 
Procurement Process.

ITSFT Stage the period commencing on the date of issue of the 
ITSFT by the Contracting Authority and ending on the 
commencement of Financial Close.

MIM means Mutual Investment Model.

MIM Standard Form 
Project Agreements 
User Guide

means the MIM Standard Form Project Agreements 
User Guide published by Welsh Government on 
31 March 2017. [Drafting Note to Contracting 
Authorities: please check date of latest version 
available and update as appropriate.]

MIM Standard Form 
Project Agreement

means the MIM Standard Form Project Agreement 
[(Accommodation Version) / (Roads Version)] 
[Drafting Note to Contracting Authorities: please 
delete reference to (Accommodation Version) or 
(Roads Version) as appropriate and remove square 
brackets] published by the Welsh Government on 
31 March 2017 [Drafting Note to Contracting 
Authorities: please check date of latest version and 
update as required.], tailored in accordance with the 
MIM Standard Form Project Agreements User Guide.

MIM Standard Form 
Shareholders' 
Agreement

means the form of shareholders' agreement published 
by the Welsh Government on [***]. [Drafting Note to 
Contracting Authorities: please check date of latest 
version and update as required.]

OJEU means the Official Journal of the European Union.

Parent Company means the parent company of a Relevant 
Organisation or the parent company of an Economic 
Operator.

Participant means an Economic Operator who, following 
submission of a PQQ Response, has been invited by 
the Contracting Authority to participate in the 
competitive dialogue for the Project.

PPP means public-private partnership.

PQQ means the prequalification questionnaire in respect of 
the Procurement Process.

PQQ Response means the information that each Economic Operator 
(including any Relevant Organisation, Parent 
Company and Subcontractor which submits a 
response to the PQQ together with the Economic 
Operator) provides in response to the PQQ.
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PPP means public private partnership.

Procurement Process means the competitive dialogue procedure adopted 
by the Contracting Authority for the procurement of 
the Project, including prequalification and shortlisting, 
competitive dialogue, participation in Dialogue  
Meetings, submission of proposals in respect of 
Dialogue Meetings, Initial Solutions, Detailed 
Solutions and Final Tenders and clarification and 
finalisation of the Project Agreement and any other 
documents to be entered into under or in relation to 
the Project Agreement.

Project means [****]. [Drafting Note to Contracting 
Authorities: Contracting Authority to describe its MIM 
project.]

Project Agreement means the [the contract for the design, build, finance 
and maintenance of ****] [Drafting Note to 
Contracting Authorities: insert description of 
facilities/road.] to be entered into between the 
Contracting Authority and the Successful Participant 
(as Project Co), in respect of the Project, based on 
the MIM Standard Form Project Agreement and 
adjusted to reflect project and sector specifics in 
accordance with the MIM Standard Form Project 
Agreement substantially in the form contained in
Volume Two of this Descriptive Document. and as 
may be amended from time to time in accordance 
with the Procurement Process.

Project Co means the counterparty to enter into the Project 
Agreement with the Contracting Authority.

Regulations means the Public Contracts Regulations 2015 (SI 
2015/102) and reference to "Regulation" is to a 
specific regulation thereof.

Relevant Organisation has the meaning given in Section 8.6.2.

Senior Debt means bank or institutional funding provided to a 
scheme which is unrelated to any equity investment.

Service Provider has the meaning given in the Project Agreement.

Shareholders' 
Agreement

has the meaning given in the Project Agreement.

Statistical Treatment 
Guidance

means national and European guidance issued on 
statistical classification which may be relevant to the 
Project including the publication entitled A Guide to 
the Statistical Treatment of PPPs dated September 
2016, issued by Eurostat and the European PPP 
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Expertise Centre.

Subcontractors means [***].  [Drafting Note to Contracting 
Authorities: "Subcontractors" will be required to 
submit responses to Part 1.1, 1.2, 2 and 4 of the PQQ 
and such responses will be evaluated in accordance 
with Section 8.5.  It is recommended that the 
definition of Subcontractors is limited to "key" 
subcontractors who are categorised according to 
scope of works and/or value of subcontract.]

Successful Participant means the Participant who has achieved the highest 
ranking in the evaluation of the Final Tenders to 
establish the most economically advantageous 
tender.

Third Party Equity has the meaning given to it in Section 4.4.3.

WGCo means the Welsh Ministers themselves or such Welsh 
Government corporate entity that is party to the 
Shareholders' Agreement.

WGCo Equity has the meaning given in Section 4.4.3.
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INTRODUCTION

1.1 Overview

1.1.1 [****]

[Drafting Note to Contracting Authorities: An overview of the Project should be 
inserted including details of the Contracting Authority, the nature of works and the 
services required.  Where more than one Contracting Authority is procuring the 
Project, then the contractual, decision making and governance structures should be 
set out in the Descriptive Document.  The point of contact and resource structures for 
the group of Contracting Authorities should also be included.]

1.2 Well-Being of Future Generations Act 2015

1.2.1 The Well-being of Future Generations Act 2015 (the "Act") focuses on how public 
bodies can improve the social, economic, environmental and cultural well-being of 
Wales.  The purpose of the Act is to create a Wales that all want to live in, now and in 
the future.  The Act puts in place seven well-being goals:

 A prosperous Wales;

 A resilient Wales;

 A healthier Wales;

 A more equal Wales;

 A Wales of cohesive communities;

 A Wales of vibrant culture and thriving Welsh language; and

 A globally responsible Wales.

[Drafting Note to Contracting Authorities: Guidance on the Well-being of 
Future Generations Act has been developed in association with the WFG 
Commissioner's Office, and through pilots with several public bodies in Wales.  
This Guidance was made available to Contracting Authorities early in the 
2017/2018 financial year. Public bodies in Wales are expected to embed the Act 
in all activities.]

1.2.2 The Act means that, for the first time, public bodies listed in the Act must do what 
they do in a sustainable way. The public bodies which are listed in the Act are:

 Welsh Ministers;

 Local Authorities;

 Local Health Boards;

 Public Health Wales NHS Trust;

 Velindre NHS Trust;
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 National Park Authorities;

 Fire and Rescue Authorities;

 Natural Resources Wales;

 The Higher Education Funding Council for Wales;

 The Arts Council of Wales;

 Sports Council of Wales;

 National Library of Wales; and

 National Museum of Wales.

1.2.3 The Act requires that the public bodies listed in the Act think more about the long-
term, work better with people and communities and each other, and look to prevent 
problems and take a more joined-up approach.  These public bodies need to take 
into account the impact their decisions could have on people living their lives in 
Wales in the future.  The Act expects these public bodies to:

 work together better;

 involve people reflecting the diversity of their communities;

 look to the long term as well as focusing on now; and

 take action to try and stop problems getting worse - or even stop them 
happening in the first place.

1.2.4 The Act establishes a statutory Future Generations Commissioner for Wales whose 
role is to act as a guardian for the interests of future generations in Wales, and to 
support the public bodies listed in the Act to work towards achieving the well-being 
goals.

1.2.5 The Act also establishes Public Services Boards ("PSBs") for each local authority 
area in Wales.  Each PSB must improve the economic, social, environmental and 
cultural well-being of its area by working to achieve the well-being goals.

1.3 Purpose of the Descriptive Document

1.3.1 The Project was advertised by the Contracting Authority in a prior information notice 
in the OJEU published on [****] with reference number [****] and in the Sell2Wales 
portal, www.sell2wales.gov.wales, on [****] with reference number [****]. [Drafting 
Note to Contracting Authorities: insert date and reference number.]

1.3.2 The competition for the procurement of the Project was advertised by the Contracting 
Authority in a contract notice in the OJEU on [****] with reference number [****] and in 
the Sell2Wales portal, www.sell2wales.gov.wales on [****] with reference number 
[****].  [Drafting Note to Contracting Authorities: insert date and reference number 
of OJEU and sell2wales publication.]

http://www.sell2wales.gov.wales/
http://www.sell2wales.gov.wales/
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1.3.3 The Contracting Authority now wishes to progress with a procurement competition for 
the Project.

1.3.4 The intent of the Contract Notice, this Descriptive Document and PQQ is to permit 
the Contracting Authority to identify suitably qualified and experienced Economic 
Operators to be invited to participate in dialogue in respect of the Project.

1.3.5 The Contracting Authority's needs and requirements in respect of the Project are 
identified in the Contract Notice.  The Contracting Authority has defined its needs and 
requirements in respect of the Project in this Descriptive Document.

1.3.6 In summary, this Descriptive Document provides interested parties with:

 information in respect of the duties and responsibilities of the Contracting 
Authority;

 the definition of the needs and requirements of the Contracting Authority in 
respect of the Project including [the scope and location of the works, financing, 
land, community benefits, supply chain and SMEs, utilities, third parties and 
other stakeholders, design requirements, works requirements, ground 
investigation, and health and safety, quality and environmental management 
systems] [Drafting Note to Contracting Authorities: to be customised.];

 a description of the key technical requirements for the Project and a copy of the 
[****] [Drafting Note to Contracting Authorities: describe documents which 
comprise the Contracting Authority's technical requirements.  For example, this 
could comprise documents such as the "Authority's Construction Requirements" 
and the "Service Level Specification" (as defined in the MIM Standard Form 
Project Agreement).];

 a brief description of the key terms of the Project Agreement and a copy of the 
Project Agreement [Drafting Note to Contracting Authorities: the form of 
Project Agreement will be customised to the specific project. However all 
amendments (termed ‘derogations’) will be required to have been approved by 
Welsh Government in advance)];

 an overview of the proposed Procurement Process including dialogue 
submission requirements and down selection, the contract award criteria, the 
indicative timeframe for the procurement competition and a copy of the ITPD; 

 rules in relation to the prequalification procedure described in this Descriptive 
Document; and

 the selection criteria and evaluation procedure which will be undertaken to 
prequalify Economic Operators who may be invited to participate in the 
proposed competitive dialogue for the Project.

1.3.7 The PQQ Response:

 provides Economic Operators with the opportunity to demonstrate to the 
Contracting Authority that they satisfy the required levels of economic and 
financial standing and professional and technical ability in respect of the 
Project; 
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 allows Economic Operators to describe their relevant experience on previous 
projects; and

 provides the Contracting Authority with comparable information about each 
Economic Operator in a consistent and structured manner. 

1.3.8 The Contracting Authority advises Economic Operators to read the Descriptive 
Document and PQQ carefully to ensure they are fully aware of the Contracting 
Authority's requirements.  If Economic Operators have any queries about the PQQ or 
the Project generally, they should seek clarification in accordance with Section 7.1.

1.3.9 The information which each Economic Operator shall be required to provide in 
respect of its PQQ Response is set out in the PQQ.

1.3.10 The information contained in the Descriptive Document is given in good faith for the 
guidance of Economic Operators in completing their PQQ Responses.  No warranty 
or representation of any kind is given as to the accuracy or completeness of such 
information.  Neither the Contracting Authority nor their advisers shall be liable for 
any errors, omissions or lack of specificity in such information.  Any reliance on or 
use of any information contained within the Descriptive Document is entirely at the 
risk of each Economic Operator.

1.3.11 Economic Operators shall be responsible for carrying out their own review and 
checks to satisfy themselves as to the adequacy and correctness of the information 
provided in or referred to in the Descriptive Document, before relying on and using 
such information as part of any PQQ Response.

1.3.12 No information provided in the Descriptive Document shall be construed as forming 
part of the Project Agreement.

1.3.13 Any reference herein to any enactment, order, regulation or other similar instrument 
shall be construed as a reference to the enactment, order, regulation or instrument 
(including any EU instrument) as amended, replaced, consolidated or re-enacted 
from time to time.

1.4 Key Dates

1.4.1 Economic Operators must note the following key dates and times in respect of the 
prequalification procedure:

Final date and time for submitting a query in 
respect of any aspect of the [Descriptive 
Document and PQQ]

[****] [Drafting Note to 
Contracting Authorities: to be 
completed. The final date should 
be a minimum of 5 working days 
prior to submission of PQQ 
Responses.]

Final date and time for delivery of PQQ 
Responses

[****] [Drafting Note to 
Contracting Authorities: The 
minimum time period under 
Regulation 30(2) for receipt of 
requests to participate is 30 days 
from the date on which the 
Contract Notice is sent for 
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publication to the EU Publication 
office.  Consideration should be 
given to Regulation 47 (Setting of 
Time Limits) and the time period 
should be at least 6 weeks from 
the date on which the Contract 
Notice is published.]
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2. BACKGROUND

2.1.1 [****]

[Drafting Note to Contracting Authorities: Insert background to the Project.]

2.2 Duties and Responsibilities of the Contracting Authority

2.2.1 [****]

[Drafting Note to Contracting Authorities: Insert details of the Contracting 
Authority's statutory duties and responsibilities associated with the Project.  In 
respect of grouped schools / colleges projects, insert details of the Contracting 
Authority’s responsibilities with regard to any other authorities/colleges who are not 
the Contracting Authority but have facilities included in the Project.]

2.2.2 Further information about the Contracting Authority and the Project can be accessed 
through the Contracting Authority's website at [****]. 

[Drafting Note to Contracting Authorities: Insert link to Contracting Authority's 
website.]

2.3 Overview of the Mutual Investment Model

2.3.1 The Project is being procured under the Welsh Government's Mutual Investment 
Model ("MIM").  The MIM provides for a procurement and contracting approach that 
builds upon the learning and knowledge of other UK PPP models but is tailored to 
meet the specific needs of the Welsh Government's infrastructure programme, Welsh 
Government policy, Welsh Government equity participation and Council Regulation 
(EC) 549/13 on the European system of national and regional accounts in the 
European Union, together with related Statistical Treatment Guidance.  The Welsh 
Government's approach has generally been to:

 promote maximum value for money through commercially reasonable risk 
transfer that fits with Welsh policy and Statistical Treatment Guidance; and

 minimise transaction costs by using UK precedent and standard project 
agreements), adjusted as appropriate to reflect the above principles. 

 [Drafting Note to Contracting Authorities: further narrative to be inserted 
here, as required, in relation to key policy drivers.]

2.3.2 “Taking Wales Forward” is the Welsh Government’s five year strategic plan, setting 
out the programme and priorities which Welsh Ministers want to deliver over the 
2016-2021 term of government.  The central focus of "Taking Wales Forward" is to 
deliver real improvements in the everyday lives of people in Wales and for future 
generations.  Priorities include: the improvement of Welsh healthcare services; 
continuing to invest in new and refurbished schools, community schools and college 
buildings by investing nearly £2 billion by 2024; and continuing to invest in better 
connectivity across Wales by promoting major transport infrastructure projects.

2.3.3 The MIM was formally launched by the Welsh Government on 28 February, 2017. 
The MIM is seen as playing a useful role in "Taking Wales Forward", as procurement 
of projects using the MIM will drive improvement in public services and deliver a 

http://gov.wales/docs/strategies/160920-taking-wales-forward-en.pdf
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Wales which is prosperous and secure, healthy and active, ambitious and learning, 
united and connected.

2.3.4 A summary of the MIM contract structure and associated payments is provided in the 
schematic below.

* Equity payments are payable to shareholders in accordance with the 
Shareholders' Agreement, as illustrated in Section 4.4 of this Descriptive 
Document.

2.3.5 MIM is based on traditional PPP structures but with the following core principles
embedded:

 an emphasis on wider community benefits;

 enhanced stakeholder involvement;

 potential for public sector equity investment;

 a presumption of no soft services; 

 proper and ongoing scrutiny of the operations of Project Co and stringent 
performance monitoring; and

 consistency of approach across sectors, to the extent appropriate.

2.3.6 Further information on the MIM can be obtained at 
http://gov.wales/funding/wales-infrastructure-investment-plan/mutual-investment-
model.

2.3.7 The Successful Participant/Project Co will be required to enter into a project 
agreement and shareholders' agreement based on the MIM Standard Form 
Project Agreement and MIM Standard Form Shareholders' Agreement.  These 
documents are described further in Section 4 of the Descriptive Document.
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2.4 Scope of the Project: Needs and Requirements of the Contracting Authority 

[Drafting Note to Contracting Authorities: Insert details of the scope of the 
Project.]

2.5 Financing

2.5.1 Subject to Section 2.5.2 below, the Successful Participant will fully finance the 
design, build and maintenance of the Project, including [construction costs, 
management costs, tender costs, professional fees for its design team and advisers, 
and maintenance of the Project for the duration of the contract period] [Drafting Note 
to Contracting Authorities: Insert details of the costs and fees to be covered if 
different from the proposed categories.].

2.5.2 The Contracting Authority requires fully funded bids to be submitted.  Whilst the 
Contracting Authority does not intend to request that a funding competition be 
conducted at the Successful Participant stage, the Contracting Authority reserves the 
right to do so, as part of the process of confirming financial commitments or other 
terms contained in the Successful Participant's Final Tender described in Regulation 
30(20).  Participants should note that they will be required to submit committed 
funding terms for the full Senior Debt funding requirement, as part of their Final 
Tenders. [Drafting Note to Contracting Authorities: As part of CAP1, Contracting 
Authorities will need to present a broad outline of the likely structure of the financing 
for their Project and any probable options or concerns.  If there is any concern about 
the status of the external funding market, then the competitive dialogue procedure 
will need to be designed appropriately in accordance with the Regulations, and 
suitable wording included in the Descriptive Document.  Details of the following 
should be described in the Descriptive Document on a project specific basis:

 the Welsh Government's intended equity investment, i.e. up to 20% of the 
issued share capital/junior debt in the Project; and

 if applicable and where compliant with the Regulations, the portion of equity 
that will be subject to a Third Party Equity funding competition after the 
appointment of the Successful Participant, i.e. up to 30% of the issued share 
capital/junior debt in the Project. 

Please refer to Section 4 below for further details on equity and gearing.]

2.5.3 The Contracting Authority [does not/does] anticipate making any capital contributions 
towards the cost of the Project.]   [Drafting Note to Contracting Authorities: Delete as 
appropriate.  If the Contracting Authority is making capital contributions, detail to be 
included here.] 

2.5.4 Whilst the above represents the anticipated financing arrangements for the Project, 
the Contracting Authority reserves the right, at its sole discretion, to consider 
alternative financing, funding and/or contractual arrangements/processes to support 
the delivery of the Project. [Drafting Note to Contracting Authorities: although this 
Section 2.5.4has been included in the Descriptive Document, Contracting Authorities 
must only exercise this discretion following consultation with the Welsh Government 
and having taken appropriate legal and financial advice.]
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2.6 Community Benefits

The Welsh Government intends to derive benefits for the community from the 
procurement of projects under the MIM.  Community benefits will be part of the 
Contracting Authority’s requirements for the Project. There will be a group of “core” 
community benefits which Participants will be required to provide. Additional 
community benefits will be actively encouraged.

The core community benefits will cover the following broad areas:

 recruitment and training of economically inactive people; 

 opening up opportunities for small organisations, such as SME, Third Sector 
Organisations and Supported Factories & Businesses (materials and local 
sourcing);

 making a positive impact on the environment; and

 contributing to the local community in terms of education, regeneration & 
community engagement.

[Drafting Note to Contracting Authorities: insert specifics of the core benefits to be 
added for the Project once they have been agreed.]

2.7 Supply Chain and SMEs

[Drafting Note to Contracting Authorities: include text to summarise your supply 
chain/SME policy as it applies to this Project. For example:

 summarise supply chain "protections" in the Project Agreement - e.g. 
payment of supply chain within 30 days;

 advertisement of SME/supply chain opportunities in Sell2Wales portal;

 use of "Meet the Buyer" events; and/or

 ethical employment.

Contracting Authorities should note that SMEs may submit complaints to the [Welsh 
Government/Value Wales pursuant to [****], therefore, Contracting Authorities must 
consider carefully their supply chain/SME policy as it applies to the Project. ]

2.8 Statutory Process

[Drafting Note to Contracting Authorities: Insert details of any related statutory 
process and conditions, where relevant, such as planning public inquiries, road 
orders, and compulsory purchase processes.  It should be clear which elements of 
such statutory approval processes are complete and those that are to follow at a later 
date.] 

[Drafting Note to Contracting Authorities who are carrying out education 
projects:
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Where education projects include changes to school provision, local authorities are 
required to undertake statutory consultation as set out in “the School Organisation 
Code”.  This Code sets out requirements and provides guidance to those responsible 
for determining proposals in respect of school reorganisation proposals brought 
forward to reconfigure school provision.  The Descriptive Document should set out 
what stage in the consultation the Project has reached.

Currently, governing bodies can federate under a single governing body using the 
Federation of Maintained Schools and Miscellaneous Amendments (Wales) 
Regulations 2010.  Guidance for schools and local authorities is to be found in 
Circular 011/2014. 

The Welsh Government does not have a policy of supporting Free Schools or 
Academies.

Projects should set out whether/when they have achieved outline planning consent 
and whether any project specific issues have been raised from this.]

[Standard Text and Drafting Notes to Contracting Authorities who are carrying 
out roads projects:

The Contracting Authority, assisted by its advisers, has completed feasibility studies 
into the various options for the Project, including undertaking an Environmental 
Impact Assessment ("EIA") at each appropriate stage and has published the 
Environmental Statement and Orders [Drafting Note to Contracting Authorities 
who are carrying out roads projects: This needs to be defined but is essentially 
the compulsory purchase orders and Highways Act orders].  [A public local inquiry 
was held*] and subsequently the Orders were made by Welsh Ministers and 
published in the [insert the name of the journal]. 

[Drafting Note to Contracting Authorities who are carrying out roads projects: 
the above reflects the process for government departments. Local highway 
authorities authorise the making of orders by council resolutions. The orders are then 
sealed by the local authority, but do not take effect unless and until confirmed by the 
Welsh Ministers. The wording should be adapted as necessary to reflect the relative 
timing of the statutory process and publication of the Contract Notice.]

[The general vesting declaration*] was published in the [insert the name of the 
journal.]

[*Drafting Note to Contracting Authorities who are carrying out roads projects: 
This needs to be amended if the Notice to Treat procedure is being used.]

[Drafting Note for Contracting Authorities who are carrying out health projects:

The Contracting Authority should obtain outline planning consent for the Project in 
advance of publishing the Contract Notice.  Approval of the Outline Business Case 
(OBC) will also be conditional on gaining outline planning consent.  The Contracting 
Authority should consult with the local planning authority to understand all 
requirements for the planning submission, including the need and scope of an EIA. 
The Contracting Authority should also agree the level of design information required 
by the local planning authority to support the outline planning application.  This is 
expected to fall within the scope of the RIBA stage 3 reference design that will be 
produced to support the Procurement Process.  The Contracting Authority  should 

http://gov.wales/topics/educationandskills/publications/guidance/school-organisation-code/
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also gain approval for all works that may sit outside the scope of, but support and 
enable the Project.  This will include construction of access roads and utility 
connections to the new facility.]

2.9 Governance

Commercial Approval Points ("CAPs") are mandatory for MIM projects.  CAPs are 
designed to assure the commercial aspects of MIM projects.  CAPs have been 
designed to align with and complement the wider assurance elements that will be 
required e.g. gateway and departmental reviews.  The CAP process has been 
developed by utilising existing, tried and tested, assurance products sourced from the 
Scottish Futures Trust, Cabinet Office and Her Majesty’s Treasury.  These products 
have been tailored for the purposes of the Welsh Government.  A CAP involves the 
focused scrutiny of the proposed commercial elements of a potential deal with a 
private sector partner.

A CAP will consider the impact of project-specific commercial factors in relation to:

 affordability;

 value for money;

 deliverability; and 

 commercial and compliance aspects of a project.

Five CAPS will need to be completed at the following points throughout the 
procurement of the Project:

1. pre advertisement of Contract Notice;

2. pre Competitive Dialogue;

3. mid Dialogue Period;

4. end of Dialogue Period; and

5. pre Financial Close.

It is anticipated that each CAP will be time limited to no more than 15 working days 
however this requires: all requisite information is provided by the Project Team and is 
ready and available at the outset; and key persons are available for interview.

[Drafting Note to Contracting Authorities: an overview of other local requirements 
should also be set out here.  Also, where the Project involves more than one 
Contracting Authority, the governance arrangements among the Contracting 
Authorities should be described here.]

2.10 Location and Land Issues

2.10.1 The location of the Project is [****], as shown in Figure 1 below. [Drafting Note to 
Contracting Authorities: insert plan(s) or reference drawing(s).]
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2.10.2 [The Contracting Authority has [utilised their existing land ownership where possible
and][acquired additional land where necessary] for the Project.

2.10.3 [Drafting Note to Contracting Authorities: It is not unusual for land matters to 
cause delay to procurements so Contracting Authorities must have carried out all title 
and site due diligence in advance of publication of the Contract Notice and collated 
the following information:

 Reserved Rights;

 Title Conditions;

 Site plan (with illustrative red-line boundary and title boundary);

 Site surveys (details on Site surveys should be included in Section 3 below); and

 Planning and development brief (including details of outline planning consent).

In this Section 2.10.3, describe the position on land by reference to the above 
materials and highlight any significant title risk issues.  Contracting Authorities should 
also refer to the requirements for CAP1 and what 'Site Pack' information will be made 
available in the data room on release of the Descriptive Document.]

2.10.4 In making land available for the Project, the Contracting Authority will define the limits 
and any further restrictions associated with any of the land made available for the 
Project in the ITPD Document.

2.10.5 [Drafting Note for Contracting Authorities who are undertaking roads projects:
text should be included in respect of describing the Register of Commitments.  To 
note that there is some overlap between land and community benefits, and the text in 
the Descriptive Document, should be cross-referenced/adjusted accordingly. 
Suggested text is as follows:

"The Register of Commitments ("RoC") is contained in Schedule 34 of the Project 
Agreement.  The RoC includes the published Register of Environmental 
Commitments.  It is used to track actions taken to honour commitments from 
recording the investigations undertaken to incorporating the requests in the design or 
to giving reasons why requests cannot be incorporated. Examples of the types of 
actions this could include are;

 seasonal construction activity constraints;

 boundary treatments; and

 local community initiatives that may benefit from contractor assistance (NB. 
information of this type can be supplied as a means of informing the Project 
parties of legacy opportunities rather than as a firm commitment that must be 
delivered as part of the Project).

Actions are closed once completed, but remain listed in the RoC for record.  The 
RoC will be updated on an ongoing basis throughout the Dialogue Period to provide 
the audit trail of relevant on site negotiations such as accommodation works and 
commitments completed by the Contracting Authority.  Those commitments 
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remaining at financial close will be the responsibility of Successful Participant in 
accordance with the Project Agreement."

2.11 [Traffic Management] [Equipment] [Other sector-specific issues]

[Drafting Note to Contracting Authorities: Contracting Authorities to insert details 
of any project-specific issues.  Such issues should have been identified in the Outline 
Business Case (OBC) for the Project and appropriate text should be included here.]

2.12 [Third Parties/Stakeholder Engagement]

[Drafting Note to Contracting Authorities: Insert details of required any required 
stakeholder engagement.]

2.12.1 There will be a requirement for Participants to consult with third parties during the 
Dialogue Period.  This may include, but will not be limited to, consultation with the 
following types of organisations:

(b) [local authorities;]

(c) [environmental statutory bodies;]

(d) [utility owners including statutory undertakers;]

(f) [emergency services; and]

(g) [other third parties including [****] planning consultees; colleges; dioceses (in 
schools projects if appropriate); trade unions.]

2.13 Environmental Issues

[Drafting Note to Contracting Authorities: Insert details of any environmental 
issues, including Environmental Impact Assessments undertaken etc.  The Well-
being of Future Generations (Wales) Act 2015 requires public bodies to act "in 
accordance with the sustainable development principle". This means that the body 
must act in a manner which seeks to ensure that the needs of the present are met 
without compromising the ability of future generations to meet their own needs.  For 
more detailed information please visit: http://gov.wales/topics/people-and-
communities/people/future-generations-act/?skip=1&lang=en]].

2.14 Contracting Authority’s Advisers

The Contracting Authority’s advisers for the Project include: [Drafting Note to 
Contracting Authorities: to be completed.]

Technical [****]

Legal [****]

Financial [****]

Insurance [****]

Other(s) [****]

http://gov.wales/topics/people-and-communities/people/future-generations-act/?skip=1&lang=en
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3. TECHNICAL REQUIREMENTS

3.1 Technical Documents

[Standard Text for Contracting Authorities who are undertaking roads projects: 
Insert:

"The Contracting Authority’s technical requirements for the design, construction, 
maintenance of the Project are set out respectively in Schedule 6 Section 3 
“Authority’s Construction Requirements”, Schedule 12 “Service Requirements” and 
Schedule 33 “Restricted Services of the Project Agreement and included in Volume 
Three of this Descriptive Document.

The technical requirements have been prepared by reference to technical 
specifications comprising the Design Manual for Roads and Bridges (DMRB); The 
Manual of Contract Documents for Highway Works (MCHW); BS-EN-ISO Standards; 
Eurocodes and relevant Welsh Government manuals, advice notes and guidance 
and by reference to Project specific performance and functional requirements related 
to them.  The Service Requirements and Restricted Services requirements also draw 
on the Welsh Ministers’ Trunk Road Maintenance Manual (TRMM) for aspects of the 
performance and functional requirements for services. 

The Successful Participant shall be required to ensure that the construction works 
and maintenance of the Project shall take account of all measures necessary to 
protect the environment in accordance with current legislation and the Project 
Agreement.

An Environmental Statement has been prepared and published in accordance with 
The Town and Country Planning (Environmental Impact Assessment) (Wales) 
Regulations 2016 and environmental constraints identified in the statement will be 
included in the ITPD Document.

Environmental enhancement measures and mitigation proposals for road traffic 
noise, landscape works, archaeological works, and all other environmental works 
shall be undertaken in accordance with, including but not limited to, the Authority’s 
Construction Requirements and Service Requirements.

The Participants when developing the design for the Project shall be required to take 
full cognisance of, including but not limited to:

 the Highway Orders;

 Environmental Assessment Documents;

 the Authority’s Construction Requirements; and 

 the Service Requirements.

Participants shall certify in their Initial Solutions and Final Tenders that they have 
developed sufficiently their design for the Project such that it shall meet the 
requirements of the Project Agreement.

Road Safety Audit

The Participants and the Successful Participant shall be required to appoint and pay 
directly for an independent Safety Audit Team, each member of which shall be 
acceptable to the Contracting Authority.  The Safety Audit Team shall be 
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independent of the Participants, the Successful Participant and Designer.  Safety 
Audits shall be carried out by such Safety Audit Team in accordance with the DMRB 
and the Project Agreement."]

[Standard Text for Contracting Authorities who are undertaking 
accommodation projects:

Insert:

"The Contracting Authority’s technical requirements for the design, construction and 
maintenance of the Project are set out in Schedules 6 and 12 of the Project 
Agreement and Volume Three of this Descriptive Document. These include:

�      Authority's Construction Requirements (ACR) – incorporating the Schedule of 
Accommodation, departmental adjacency matrix and environmental matrix;

�     Hard FM Service Level Specification – incorporating responsibility matrix and 
schedule of Gross Service Units;

�      Specific [clinical/educational] specifications; and

�       Specific [Non-clinical/non-core educational] Soft FM interface specifications."]

3.2 Site Surveys

[Drafting Note to Contracting Authorities: insert information such as:

 a list of surveys which have already been carried out;

 identify where any consultant warranties are available;

 survey information will be made available in the data room which will be 
accessible to Participants (i.e. shortlisted Economic Operators) but Contracting 
Authorities to consider if it would be useful to Economic Operators to provide any 
site surveys in advance of the data room being available;

 the ability of Participants during the dialogue to carry out additional surveys; and

 consider including text such as: 

In accordance with the Project Agreement, the Contracting Authority should have 
carried out surveys (which are capable of being relied upon by the Successful 
Participant). The surveys will be included in a "Site Pack". However, the 
Contracting Authority will not itself warrant the survey information contained in the 
Site Pack.]

3.3 BIM, Health, Safety, Quality And Environmental Management Systems

[Drafting Note to Contracting Authorities: insert information such as:

 use of accredited systems;

 use of BIM or such alternatives that are relevant to the specific Project;

 BREEAM: A BREEAM ‘Excellent’ rating is required for projects included in the 
education/health programme; and

 use of CEEQUAL (roads projects).]
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[Standard Text for Contracting Authorities who are carrying out roads projects: 

The Successful Participant shall be required to institute and maintain until the earlier 
of the Expiry Date or Termination Date, a quality management system [complying 
with the requirements of] [accredited to]:

 BS EN ISO 9001:2015 (Quality management systems, Requirements);

 BS EN ISO 14001:2015 (Environmental management systems, Requirements 
with guidance for use); and

 OHSAS 18001:2007 (Occupational health and safety management systems

for the purpose of ensuring and demonstrating that the Works and the Services 
conforms in all respects with the Project Agreement.

The Quality Assurance requirements including the associated manuals and plans 
shall be described in the ITPD Document and the Project Agreement.

The Participants and Project Co shall be required to adopt BIM when developing the 
design for the Project.  Naming conventions, file types and data structures for the 
delivery and transfer of CAD / BIM files shall comply with [***] [Insert details of 
appropriate Welsh Government protocol.] 
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4. THE PROJECT AGREEMENT AND SHAREHOLDERS' AGREEMENT

4.1 Overview of the Project Agreement

4.1.1 The MIM Standard Form Project Agreement is mandated by Welsh Government for 
use on MIM [accommodation projects/roads projects] [Drafting Note to Contracting 
Authorities: please delete reference to (accommodation version) or (roads version)
as appropriate and remove square brackets]. The Project Agreement for the Project 
is set out in Volume Two of this Descriptive Document and reflects the MIM Standard 
Form Project Agreement, with project specific amendments that have been approved 
in accordance with the CAPs procedure as described in Section 2.9.

4.1.2 The key principles embodied in the MIM Standard Form Project Agreement will be 
familiar to those who operate in the UK PPP market. The MIM Standard Form Project 
Agreement is based on various UK precedent and standard project agreements 
which have been updated in order to accommodate the specific needs of the Welsh 
Government's infrastructure programme, Welsh Government policy, Welsh 
Government equity participation and Council Regulation (EC) 549/13 on the 
European system of national and regional accounts in the European Union, together 
with related Statistical Treatment Guidance. Further background to MIM is contained 
in Section 2.3 of this Descriptive Document.

4.1.3 The Project Agreement should be read with the Shareholders’ Agreement which sets 
out a number of key requirements in terms of the structure of the Project. Please 
refer to Section 4.4 below for further details on the shareholding structure that is 
required to be adopted on this Project.

4.1.4 Details of the project specific amendments proposed by the Contracting Authority to 
the MIM Standard Form Project Agreement and agreed to by Welsh Government are 
set out in Section 4.3 below. 

4.1.5 The Successful Participant will be expected to enter into the Project Agreement 
substantially in the form contained in Volume Two of this Descriptive Document.

4.2 Derogations and Amendments to the Project Agreement and Ancillary 
Documents

4.2.1 The Contracting Authority expects Participants to accept the terms of the Project 
Agreement, which reflects the MIM Standard Form Project Agreement. The 
Contracting Authority recognises Participants may wish to propose a limited number 
of project specific amendments to the MIM Standard Form Project Agreement during 
the Dialogue Period, where such amendments offer value for money to the 
Contracting Authority or are required to take account of demonstrable changing 
market circumstances. However, it should be noted that derogations are strongly 
discouraged and any derogations to the Project Agreement agreed between the 
Contracting Authority and Participant(s) during the Dialogue Period will require Welsh 
Government approval, which shall be managed by the Contracting Authority through 
the Welsh Government's derogations process. [Drafting Note to Contracting 
Authorities: please refer to separate guidance on the derogations process format 
and timings.]

4.2.2 The Contracting Authority requires the Funders' Direct Agreement and Collateral 
Agreements (each as defined in the Project Agreement) to be entered into by the 
relevant parties in the form substantially set out in the Project Agreement.
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4.2.3 Welsh Government approval will only be given to changes requested by Participants 
which are justified on the basis of project specific and value for money reasons, or to 
reflect changing Welsh Government guidance or demonstrable market 
circumstances. Participants should also be mindful that the Contracting Authority will 
be seeking to ensure that the Project receives an off balance sheet classification and 
are accordingly requested to familiarise themselves with Council Regulation (EC) 
549/13 on the European system of national and regional accounts in the European 
Union, together with related Statistical Treatment Guidance, and to be mindful of this 
when requesting any derogations. 

4.2.4 Participants will be responsible for ensuring that funders and sub-contractors carry 
out due diligence on the Project Agreement and Ancillary Documents as early as 
possible in the Dialogue Period and that any material issues that impact on price or 
risk are raised prior to submission of Initial Solutions and down-selection. Whilst it is 
recognised preferred funders may not have been appointed by this stage, 
Participants will be expected to arrange legal, technical and insurance diligence on 
behalf of funders and to manage the funders' appointment in light of this requirement 
[Following selection of the Successful Participant the Contracting Authority will not 
consider: any amendment to the Project Agreement which has the effect of either (a) 
materially modifying essential aspects of the tender or of the public procurement, 
including the needs and requirements set out in the Contract Notice or in this 
Descriptive Document; or (b) which risks distorting competition or causing 
discrimination.]  

4.2.5 Participants should note that Welsh Government guidance requires the approval of 
the Welsh Ministers to all amendments to the MIM Standard Form Project 
Agreement. 

4.2.6 Please refer to Section 6 of this Descriptive Document for further details on the 
requirements for the competitive dialogue procedure to be followed during the 
Dialogue Period. 

4.3 Project Specific Amendments Incorporated into the Project Agreement

4.3.1 The Contracting Authority has obtained prior Welsh Government approval to all 
project specific amendments to the MIM Standard Form Project Agreement which are 
incorporated within the Project Agreement. To assist Economic Operators, the key 
project specific amendments can be summarised as follows:

a)

b)

c)

d)

[Drafting Note to Contracting Authorities: a high level summary of the key 
project specific issues on which derogation approval has been provided by the 
Welsh Government should be included above. It is suggested that a heading is 
included in the second column and that in the third column a short paragraph 
provides details of the project specifics and the associated derogation.]
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4.4 Shareholders’ Agreement

4.4.1 [Drafting Note to Contracting Authorities: This Section 4.4 (and the Descriptive 
Document generally) assumes Welsh Government have indicated their intent to 
invest in the Project.  A decision on this will be required prior to finalisation of the 
Descriptive Document and other Procurement Documents.]  The Successful 
Participant/Project Co will be expected to enter into the Shareholders' Agreement in 
the form set out in Volume Five of this Descriptive Document, tailored to reflect 
Participants individual equity solutions at Successful Participant stage, in accordance 
with the guidance contained in footnotes therein.  The Shareholders' Agreement is 
based on the MIM Standard Form Shareholders' Agreement and has been approved 
by the Welsh Government. 

4.4.2 The Shareholders' Agreement regulates matters as between the equity investors, 
Hold Co and Project Co in accordance with the diagram below.

[Diagram 1]

WG Co Equity 3rd Party Equity Developer Equity

Hold Co
Holdco Loan Note 

Instrument Articles of 
Association

Project Co
Articles of Association

Shareholders Agreement

On-Loan Agreement

Management Services 
Agreement

3rd Party 
Equity 

Director

3rd Party 
Equity 

Director

WG Co 
Director

Developer 
Director

Developer 
Director

Developer 
Director
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[Diagram 2]

WG Co Equity Developer Equity

Hold Co
Holdco Loan Note 

Instrument Articles of 
Association

Project Co
Articles of Association

Shareholders Agreement

On-Loan Agreement

Management Services 
Agreement

WG Co 
Director

Developer 
Director

[Drafting Note to Contracting Authorities: Diagram 1 to be used where Third Party Equity 
is to be included in the Project. Where there is no Third Party Equity in the Project, diagram 
2 should be used. Diagram 1/2 headings to be deleted in final version of Descriptive 
Document.]

4.4.3 Project Co is to be wholly owned by Hold Co, as is usual for PPP projects.  
Ownership of Hold Co will be determined on a project by project basis, as follows:

 WGCo Equity - 'Welsh Government' will have a right to invest alongside one or 
more private sector equity providers.  The Shareholders' Agreement assumes the 
creation of a statutory corporation, referred to as 'WGCo', however in the event 
that a corporate vehicle is not used, the Welsh Ministers or another such body as 
it may determine, may assume the role of WGCo. 

 Developer Equity - Project sponsors will invest equity in the traditional way.  The 
private sector equity investors within the Successful Participant are represented 
as 'Developer Equity'. 

 [Third Party Equity - Welsh Government has also elected that an equity 
competition is held in respect of a portion of 'Third Party Equity', post Successful 
Participant appointment.  Third Party Equity is distinct from Developer Equity and 
is a tranche of equity that will be invested by parties unrelated to the sponsoring 
project parties.  This approach is intended to encourage long-term investors to 
invest at the outset of a project, thereby limiting the potential for excessive profits 
and, consequently, the potential for windfall gains on secondary market sales. 
[Drafting Note to Contracting Authorities: Reference to Third Party Equity to 
be deleted where Welsh Government does not require this.]
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5. PAYMENT MECHANISM AND THE ANNUAL SERVICE PAYMENT 

5.1 Overview of the Payment Mechanism

5.1.1 The payment mechanism will be the method for remunerating Project Co for services 
provided and defines the allocation of financial risks between the Contracting 
Authority and Project Co.  The underlying objective of the payment mechanism for 
the Project is to provide an incentive to Project Co to deliver [***]. [Drafting Note to 
Contracting Authorities: insert drafting which describes, at a high level, what it is 
the Contracting Authority wants to receive by way of service from the Project Co. 
Example wording that might be contemplated is set out below:

a safe, reliable, high quality and responsive service to [road users / patients, staff and 
visitors / pupils, staff and visitors] in line with the strategic aims and objectives for the  
Project.]

Incentivisation is achieved where the payment mechanism strikes the right balance 
between incentivising good performance and proportionate remedies.  This is 
achieved by applying financial deductions to the Annual Service Payment in 
circumstances where service standards are not met and by paying the Annual 
Service Payment in full when they are.  This has been the guiding principle for the 
Contracting Authority in developing the Project’s payment mechanism. 

5.1.2 The payment mechanism is availability and performance based.  The Service Level 
Specification sets out the standards of availability and performance which Project Co 
is required to meet to entitle it to payment of the Annual Service Payment. 

5.1.3 The payment mechanism shall calculate the Annual Service Payment due to Project 
Co on a monthly basis.  The Annual Service Payment, as outlined above, will be 
subject to potential deductions and adjustments, which may include, but shall not be 
limited to, the following measures:

[Drafting Note to Contracting Authorities: insert drafting which describes the main 
features of the proposed payment mechanism. Example wording that might be 
contemplated for a roads project is set out below:

(i) Lane Availability – this relates to the extent to which lanes are available for 
use by the travelling public/ Availability – this relates to the extent to which the 
asset is available for use by the Contracting Authority; 

(ii) Condition Criteria – this relates to the need to maintain the project road(s) in a 
safe and useable condition/ performance standards – this relates to the need 
to maintain the asset to the standards as set out in the service specification;

(iii) Indexation – an element of the Annual Service Payment will be adjusted 
annually, in accordance with an agreed methodology, to reflect movements, 
up or down, in the rate of inflation; and

(iv) Project Insurance - operational project insurance costs will be managed on a 
‘pass through basis’.]
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5.1.4 Some key features of the MIM that impact the payment mechanism are:

 the exclusion of any soft services [Drafting Note to Contracting 
Authorities: this may not be applicable language for non-accommodation 
projects and should be adjusted accordingly.]; and

 the pass through nature of operational insurance costs; rates and council tax 
(where appropriate), utilities (including water) and any group 3 or 4 equipment 
costs [Drafting Note to Contracting Authorities: the latter may not be 
appropriate for some schemes and should be adjusted accordingly.]

5.1.5 Should the asset be made available to the Contracting Authority on a gradual basis 
the Annual Service Payment will be proportionately aligned in accordance with 
agreed handover arrangements. [Drafting Note to Contracting Authorities: this is 
likely on accommodation schemes and should be adapted to align with specifics for 
each project.]

5.2 Capital Contributions

5.2.1 See Section 2.5.3. 

5.3 Senior Debt

5.3.1 [There is the possibility that a multilateral institution will be involved in the scheme 
and this will be communicated once known. However, there should be no assumption 
of such involvement by Participants unless advised by the Contracting Authority.]  
[Drafting Note to Contracting Authorities: this should be adapted for each MIM 
project.]

5.3.2 The Contracting Authority requires fully funded Final Tenders to be submitted by 
Participants, with robust funding proposals for the total funding requirement.  Whilst 
the Contracting Authority does not intend to request that a funding competition be 
conducted at the Successful Participant stage, the Contracting Authority reserves the 
right to do so, as part of the process of confirming financial commitments or other 
terms contained in the Successful Participant's Final Tender described in Regulation 
30(20). 

5.4 Equity

5.4.1 [Drafting Note to Contracting Authorities:  confirm whether a Third Party Equity 
Funding competition will be held.]  

5.4.2 The Welsh Government will undertake due diligence and an equity investment 
appraisal independently of procurement of the Project and will have no obligation to 
invest the quantum specified.  The Successful Participant will therefore be expected 
to meet the full risk capital requirement of Hold Co in the event WG Co chooses not 
to invest [and/or the Third Party Equity funding competition does not achieve the best 
value for money outcome]. [Drafting Note to Contracting Authorities: adjust as 
necessary for Third Party Equity involvement.  Participants should be reminded that 
they have previously confirmed their willingness to underwrite the full risk capital 
requirement and (where applicable) run and underwrite a Third Party Equity Funding 
competition, if appointed the Successful Participant.]
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5.4.3 Subject to Section 5.4.2, the following equity split [and gearing] will apply to the 
Project:

5.4.4

Party Split

a) Developer Equity [Drafting Note to 
Contracting Authorities:
50% or above (to be 
adjusted as necessary to 
reflect approach to (b) and 
(c) below)]

b) WGCo Equity (subject to due diligence) [Drafting Note to 
Contracting Authorities: up 
to 20% (and may be 
described as a range 
between [x and y)]]

c) [Third Party Equity] [Drafting Note to 
Contracting Authorities: up 
to 30%]

d) [Debt:Equity gearing] [Drafting Note to 
Contracting Authorities:
insert where Third Party 
Equity applicable.]

[Drafting Note to Contracting Authorities: The Contracting Authority should 
engage with Welsh Government early in the pre-procurement process in order to 
complete the details of the relevant percentage shareholdings in the table above. 
Welsh Government will advise the Contracting Authority of (a) the level of issued 
share capital it shall have a right to subscribe for in Hold Co; and (b) whether a Third 
Party Equity funding competition will be required (and if so the portion of equity to be 
classified as Third Party Equity together with any required adjustment to the 
traditional gearing ratios), on a project by project basis and this will also be referred 
to in the Contract Notice.  Where Third Party Equity is not adopted on a project, the 
third and fourth rows of the table should be deleted.  Where there is no Third Party 
Equity, a traditional Senior Debt to Equity gearing of 90:10 will be the starting point 
for each Project. Where a Third Party Equity structure is adopted, Welsh Government 
has discretion to lower the gearing to 75:25, debt to equity.]

[Drafting Note to Contracting Authorities: This is a complex area and Contracting 
Authorities should discuss their plans with Welsh Government in good time.  The 
precise wording of this Section must be determined on a project specific basis.]
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[Drafting Note to Contracting Authorities: If Third Party Equity participation is 
adopted, subject to compliance with the Regulations, a funding competition will be 
run following selection of the Successful Participant and the parameters of the 
funding competition should be set out here.  The principles on which any competition 
may be based include:

 the equity funding competition shall commence after selection of the Successful 
Participant and be executed in advance of Financial Close;

 it shall be run by the private sector with input and approvals from the public 
sector;

 Participants will compete based on finalised project documentation as agreed 
between the Successful Participant and Contracting Authority;

 the competition shall not allow for re-negotiation of the Project Agreement, 
Shareholders’ Agreement and/or any other associated contract documents; and

 Equity funding competitions may result in a tranche of equity with lower equity 
return. Savings generated through this lower equity return requirement of the 
winner of the competition will be passed on in full through the Annual Service 
Payment.]

5.4.5 To ensure an effective role is played by the public sector as an equity investor (and 
to minimise the potential for conflicts of interest between the public sector acting as 
both investor and procurer), the WGCo equity investment will be managed by a 
commercially-focused team within [Treasury's Innovative Finance unit]. 

5.4.6 To facilitate new equity investors in MIM projects, WGCo may subscribe for a higher 
equity stake at Financial Close and sell down part of its shareholding thereafter, 
including during the lock in period.  If WGCo wishes to do this, Economic Operators 
will be, wherever possible, advised at the start of the procurement.

5.4.7 In accordance with the MIM Standard Form Shareholders' Agreement, investors will 
be entitled to nominate one director for every [fifteen per cent (15%)] of the issued 
share capital of Hold Co held by it, provided that WGCo shall, for as long as it holds 
issued share capital in Hold Co, be entitled to nominate and appoint in writing one (1) 
person as a director of Hold Co and to remove such person from office, irrespective 
of whether it holds [fifteen per cent (15%)] of the issued share capital of Hold Co.

5.5 Affordability

5.5.1 Participants will be required to meet an affordability threshold as part of the 
evaluation. [Drafting Note to Contracting Authorities: Any affordability threshold 
should be explained in terms of its basis i.e. first full year Annual Service Payment 
and what it is.  The decision to have an affordability threshold which is in addition to 
any evaluation of price and finance, will be determined on a project specific basis.]

5.6 Successful Participant's Advisers

5.6.1 [Drafting Note to Contracting Authorities: Contracting Authorities should liaise 
with Welsh Government as regards the extent to which it will seek independent 
advice or require letters of reliance/due diligence reports from the Successful 
Participant's advisers.  Where Third Party Equity is being adopted, Contracting 
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Authorities should include an obligation on the Successful Participant to procure that 
letters of reliance and/or due diligence reports addressed to the Third Party Equity 
provider from its legal, technical and insurance advisers (and the model auditor) are 
delivered to the Third Party Equity provider at Financial Close.]

5.6.2 Participants will be expected to have carried out legal, technical and insurance due 
diligence on behalf of senior funders at on submission of Initial Solutions, Detailed 
Solutions and Final Tenders, and should scope appointments accordingly.

5.7 Insurance

[Drafting Note to Contracting Authorities: insurance requirements to be developed 
on a Project-specific basis.]
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6. THE PROCUREMENT PROCESS

6.1 Use of the Competitive Dialogue Procedure

6.1.1 The procurement competition for the Project will be conducted in accordance with the 
provisions of the Regulations.

6.1.2 The Contracting Authority has satisfied itself that, in terms of the Regulations, it can 
use the competitive dialogue procedure.  Accordingly, the procurement competition in 
respect of the Project will be conducted under the competitive dialogue procedure.

6.2 Overview of the Competitive Dialogue Procedure 

6.2.1 It has been decided by the Contracting Authority that, following publication of the 
Contract Notice, the competitive dialogue procedure for the procurement of the 
Project will be structured in the following successive stages:

6.2.1.1 prequalification and shortlisting;

6.2.1.2 invitation to participate in dialogue (ITPD) issued to three (3) shortlisted 
Economic Operators if sufficient compliant PQQ Responses are received;

6.2.1.3 invitation to continue dialogue (ITCD) - if sufficient compliant Initial Solutions 
are received in response to the ITPD, two (2) Participants will be selected to 
continue in the dialogue (the third Participant will be down-selected), submit 
Detailed Solutions and receive feedback on those Detailed Solutions at a 
Bootcamp;

6.2.1.4 close dialogue and invitation to submit Final Tenders (ITSFT); and

6.2.1.5 Financial Close, standstill and contract award.

[Drafting Note to Contracting Authorities: Departures from this model of 
conducting the competitive dialogue procedure in MIM projects are discouraged. 
However, it is acknowledged that there may be sector/market-specific reasons for 
departing from this model e.g. removing the need for a down-selection.  If a 
Contracting Authority wishes to vary this model then this must be approved in 
advance by the Welsh Government. If any departure is approved, then appropriate 
amendments to this Descriptive Document must be included.]

6.3 Prequalification and Shortlisting

6.3.1 Economic Operators are required to complete the PQQ and provide all information 
required by the PQQ.  PQQ Responses shall be provided by Economic Operators to 
the Contracting Authority in accordance with the instructions provided in the 
Descriptive Document, the PQQ and [on the Sell2Wales website]. [Drafting Note to 
Contracting Authorities: Welsh Government supports the use of BRAVO product 
and the AWARD software by Contracting Authorities. In the event of an alternative 
system being used then approval to this as part of CAP1 will need to be obtained 
from the Welsh Government.]

6.3.2 PQQ Responses shall be evaluated in accordance with the prequalification 
evaluation process set out in Section 8 of this Descriptive Document on the basis of 
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each Economic Operator's economic and financial standing and technical and 
professional ability to deliver the Project.

6.3.3 The Contracting Authority stated in the Contract Notice that if there was a sufficient 
number of Economic Operators suitable to be selected to participate in the 
competitive dialogue, then the Contracting Authority would limit the number of 
Economic Operators to be invited to participate in the competitive dialogue to three, 
subject to those Economic Operators satisfying the minimum levels of economic and 
financial standing and/or technical and professional ability identified in this 
Descriptive Document.  The three Economic Operators will be selected in 
accordance with the shortlisting procedure identified in Section 8 of this Descriptive 
Document.

6.3.4 Shortlisted Economic Operators will each receive a letter of intention to invite 
participation in the competitive dialogue and will be asked at that time, as a condition 
of participating in the competitive dialogue, to sign a confidentiality and non-collusion 
undertaking which is set out at Appendix 1 of this Descriptive Document.

6.4 The Dialogue Period

6.4.1 The aim of the competitive dialogue procedure is to enable the Contracting Authority 
to "identify the solution or solutions which are capable of meeting its needs".  
Accordingly, the Contracting Authority will commence dialogue with the shortlisted 
Participants, and will continue the competitive dialogue procedure until the 
Contracting Authority can identify one or more solutions capable of meeting the 
Contracting Authority's needs.

6.4.2 It is anticipated that the Dialogue Period will be approximately [***] months. Further 
information on the Dialogue Period is included in the ITPD Document and will be 
included in the ITCD Document. [Drafting Note to Contracting Authorities: the 
duration of the Dialogue Period should be considered on a project specific basis.  As 
a guide, it is anticipated that the overall Dialogue Period could last around 12 months 
and the overall process from advertisement of the Contract Notice to the end of 
Financial Close should last no longer than 24 months (preferably shorter).]

6.4.3 During the Dialogue Period, dialogue will be held with each of the Participants prior to 
submission of Initial Solutions, Detailed Solutions and Final Tenders.  The 
Contracting Authority expects to hold a number of meetings with Participants to 
discuss and clarify the Contracting Authority’s requirements.  The dates for these 
meetings shall be arranged at times which the Contracting Authority considers 
appropriate points in the dialogue process.  Agendas and attendees should be 
agreed and confirmed in accordance with the requirements set out in the ITPD 
Document.

6.4.4 In order for the dialogue to be productive, it will be important that all attendees for 
Dialogue Meetings are, as far as possible, empowered to reach conclusions on 
issues.

6.4.5 During the Dialogue Period, dialogue in respect of each Participant’s developing 
solutions shall take place between the Contracting Authority and each Participant as 
to the acceptability or otherwise of their solutions.  Matters to be discussed between 
the Contracting Authority and each Participant during the Dialogue Period will focus 
on key technical, legal and financial matters.  Further details are included in the ITPD 
Document and will be included in the ITCD Document. 
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6.4.6 [Drafting Note to Contracting Authorities: insert details here in respect of any 
variants which are required in respect of the Project..]

6.5 Invitation to Participate in Dialogue (ITPD)

6.5.1 Following receipt of a signed confidentiality and non-collusion undertaking as 
described in Section 6.3.4, the ITPD and associated documents will be issued by the 
Contracting Authority to the shortlisted Economic Operators.  The ITPD Document 
will describe the requirements for the ITPD Stage and the submission of Initial
Solutions. 

6.5.2 As described in Section 6.4 above, comprehensive dialogue will be held with each of 
the Participants prior to submission of Initial Solutions. 

6.5.3 Following submission of Initial Solutions, the Contracting Authority will commence its 
evaluation of the Initial Solutions by applying the contract award criteria described in 
Section 6.11 of this Descriptive Document and the ITPD Document using the 
evaluation methodology described in the ITPD Document.  Each Participant may be 
required to present its Initial Solution to the Contracting Authority's dialogue team to 
enable the dialogue team to seek clarification in respect of such Initial Solution.  Each 
Participant's performance at the presentation will not form part of the evaluation, 
although information gathered by the dialogue team may be used to clarify aspects of 
the Initial Solutions and Participants may be asked to confirm points mentioned at the 
presentations in writing.

6.5.4 Following any presentations of Initial Solutions and any further clarification, the 
Contracting Authority will conclude its evaluation of the Initial Solutions by applying 
the evaluation methodology described in the ITPD Document.  If sufficient compliant 
Initial Solutions are received in response to the ITPD Document, two Participants will 
be selected to continue in the dialogue submit Detailed Solutions and ultimately 
submit Final Tenders.

6.5.5 Any Participant who is not invited to participate in the ITCD Stage will be notified of 
this by the Contracting Authority in writing.  The Contracting Authority will include 
reasons as to why such Participant has been excluded in such notification.  Any 
unsuccessful Participant shall also be entitled to request a debriefing from the 
Contracting Authority.

6.6 Invitation to Continue Dialogue (ITCD) and Invitation to Submit Final Tenders 
(ITSFT)

6.6.1 Following conclusion of the ITPD Stage, the Participants selected to proceed to the 
ITCD Stage will be issued with the ITCD Document.

6.6.2 The Contracting Authority shall continue the dialogue with each Participant until the 
Contracting Authority can identify one or more solutions capable of meeting its 
needs. 

6.6.3 To enable the Contracting Authority to do this, each Participant shall be required to 
submit a Detailed Solution so that the Contracting Authority can consider these 
Detailed Solutions and assess whether or not these Detailed Solutions are capable of 
development to meet the Contracting Authority's needs.  The requirements for these 
Detailed Solutions will be described in the ITCD Document.
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6.6.4 Following submission of a Detailed Solution from each Participant, the Contracting 
Authority shall provide comments to each Participant in respect of the acceptability or 
otherwise of the Detailed Solutions.  These comments will be provided to Participants 
at Bootcamp. 

6.6.5 Following Bootcamp and when the Contracting Authority can identify one or more 
solutions capable of meeting its needs as described in the ITCD Document, it shall:

6.6.5.1 inform each Participant that the dialogue is concluded;

6.6.5.2 invite each Participant by issue of the ITSFT to submit a Final Tender 
containing all the elements required and necessary for the performance of 
the Project on the basis of the Detailed Solutions presented; and

6.6.5.3 in the ITSFT Document, confirm the instructions for submission of Final 
Tenders.

6.6.6 Following submission of Final Tenders, the Contracting Authority may request a 
Participant clarify, specify or optimise a Final Tender, but such clarification, 
specification or optimisation shall not involve changes to the essential features of the 
Final Tender or the public procurement (including the needs and requirements set 
out in the Contract Notice and this Descriptive Document) if such changes are likely 
to distort competition or have a discriminatory effect.

6.7 Evaluation of Final Tenders 

6.7.1 The Contracting Authority shall evaluate the Final Tenders received on the basis of 
the contract award criteria specified in Section 6.11 of this Descriptive Document and 
the ITSFT Document using the evaluation methodology described in the ITSFT 
Document, and shall, subject to the Contracting Authority's discretion to choose not 
to award a contract, award the contract to the Participant who submits the best 
quality-price tender in accordance with the contract award criteria set out in Section 
6.11 of this Descriptive Document and the ITSFT Document using the evaluation 
methodology described in the ITSFT Document. 

6.8 Confirmation of the Successful Participant's Final Tender

6.8.1 The Contracting Authority may request the Participant identified as having submitted 
the best quality-price tender to negotiate its Final Tender to confirm financial 
commitments or other terms contained in the Final Tender provided that this does not 
have the effect of materially modifying essential aspects of the Final Tender or the 
procurement (including the needs and requirements set out in the Contract Notice or 
this Descriptive Document) and does not risk distorting competition or causing 
discrimination.

6.8.2 [Drafting Note to Contracting Authorities: insert details of whether the Welsh 
Government or the Contracting Authority intends to request (respectively) a Third 
Party Equity funding competition or Senior Debt funding competition between 
appointment of Successful Participant and Financial Close.  See further guidance at 
Section 6 of Part A of Volume One of the ITPD Document.] 
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6.9 Standstill

6.9.1 Subject to the Regulations, the Contracting Authority shall by notice in writing, (the 
"Standstill Notice"), as soon as possible after the decision has been made, inform 
all relevant Participants of the Contracting Authority's decision to award the contract 
advertised by the Contract Notice.  Such Standstill Notice will include all information 
required by the Regulations and it is intended that such Standstill Notice will be 
issued electronically to all such Participants.  The Contracting Authority will allow a 
period of at least 10 days to elapse between the date of despatch of such Standstill 
Notice and the date on which the Contracting Authority enters into the Project 
Agreement (the "Relevant Standstill Period").  The date on which the Relevant 
Standstill Period will end will be stated in the Standstill Notice.

6.9.2 The unsuccessful Participants shall also be entitled to request a debriefing from the 
Contracting Authority.

6.10 Financial Close and Award of Contract

6.10.1 Following expiry of the Standstill Period, the Successful Participant will be required to 
execute the Project Agreement (as completed with information from the Successful 
Participant's Final Tender) together with all other associated project and finance 
documents required to be entered into by the Contracting Authority, Project Co, sub-
contractors and/or the funders, in order to trigger release of funding for the Project.

6.10.2 Financial Close will generally be scheduled to facilitate the execution and delivery of 
all project documents, finance documents and associated conditions precedent to 
funding by the Project parties and the "financial swap", hedging interest rate risk for 
the Project, prior to formal contract award. Prior to Financial Close, the Successful 
Participant will produce a protocol that outlines the role and responsibilities of all 
parties involved in the Financial Close meeting.  The Financial Close meeting will be 
preceded by a number of “dry runs” whereby the principles outlined in the protocol 
will be rehearsed and adapted where necessary.

6.11 Contract Award Criteria

[Drafting Note to Contracting Authorities: in accordance with the Regulations, the 
contract award criteria which will be used in the evaluation of Initial Solutions and 
Final Tenders needs to be included in the Descriptive Document.  Accordingly, full 
details of the contract award criteria (including weightings) should be included here.  
Please refer to the Welsh Government's Competitive Dialogue for further information 
in respect of the development and use of contract award criteria within a competitive 
dialogue process.]

6.12 Indicative Procurement Timeframe

The illustrative dates for key anticipated milestones for the Procurement Process are 
identified below, and these dates may be amended by the Contracting Authority from 
time to time (at the Contracting Authority’s absolute discretion).  [Drafting Note to 
Contracting Authorities: dates to be inserted as appropriate.]

Shortlisting and Selection of Participants following 
evaluation of PQQ Responses

[***]
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Issue of the ITPD and the ITPD Document [***]

Submission of Initial Solutions [***]

Down selection and issue of the ITCD and ITCD 
Document

[***]

Submission of Detailed Solutions [***]

Bootcamp [***]

Issue of the ITSFT and the ITSFT Document [***]

Submission of Final Tenders [***]

Successful Participant selected [***]

Anticipated award of the contract [Drafting Note to 
Contracting Authorities: the date of the contract 
award is (generally) subject to planning consent and 
to final approvals etc.]

[***]

Anticipated completion of the Works [Drafting Note 
to Contracting Authorities: this date will need to be 
amended where separate phases or PTUs are 
envisaged on the relevant MIM project.]

[***]

Anticipated Service Commencement [Drafting Note 
to Contracting Authorities: additional dates will 
need to be specified where phases or PTUs are 
envisaged on the relevant MIM project.]

[***]
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7. RULES IN RESPECT OF THE PREQUALIFICATION STAGE

7.1 Clarifications 

7.1.1 In respect of this Project, Economic Operators are only permitted to make contact 
with the Contracting Authority and members of the Contracting Authority's project 
team in accordance with the clarification process described in this Section 7.1.

7.1.2 Economic Operators must not lobby or unduly influence the Contracting Authority, or 
members of the Contracting Authority's team (including external advisers) in respect 
of this Project and the Procurement Process.  Lobbying of Assembly Members or 
public officials and attempts to influence or engage with Assembly Members or public 
officials in respect of the Project, the Procurement Process or any related matter is 
not permitted.

7.1.3 Any request by Economic Operators for clarification of the Descriptive Document 
and/or the PQQ shall be made to the Contracting Authority using [Bravo].  [Drafting 
Note to Contracting Authorities: Describe details of required electronic format. 
Section to be aligned and customised with any stated requirements in respect of 
Bravo/any approved alternative.]

7.1.4 The Contracting Authority may not respond to any request for clarification from an 
Economic Operator received after [****]. [Drafting Note to Contracting Authorities:
Insert final date for clarification responses. Suggest that this is at least 5 working 
days prior to submission of the PQQ Response.]

7.1.5 [The Contracting Authority reserves the right to transmit any request for clarification 
and subsequent response by the Contracting Authority to that request for clarification 
to all Economic Operators who have [expressed an interest to participate in the 
Procurement Process].  Notwithstanding this, there may be occasions when the 
Contracting Authority considers the response to any such request for clarification to 
be commercially sensitive and, as such, the response may only be transmitted to the 
Economic Operator who has requested the clarification.]

7.1.6 [Where the requesting Economic Operator considers a request for clarification to be 
one which should be treated as commercially sensitive, then the Economic Operator 
should indicate this in its request. ]

7.1.7 [The decision whether a request for clarification shall be considered commercially 
sensitive or not, rests solely at the absolute discretion of the Contracting Authority.  If 
the Contracting Authority considers, in its absolute discretion, that it is able to answer 
the request for clarification on a commercially sensitive basis, then it will do so.  If the 
Contracting Authority considers, in its absolute discretion, that it cannot provide an 
answer on a commercially sensitive basis, the Contracting Authority shall notify the 
Economic Operator and that Economic Operator will have the opportunity to withdraw 
the request for clarification.  However, if that Economic Operator does not withdraw 
the request for clarification, or the Contracting Authority considers in its absolute 
discretion that the response to such request for clarification should be released to all 
Economic Operators to comply with the Contracting Authority's obligations pursuant 
to the Regulations or otherwise, then the request for clarification and the associated 
response may be released to all Economic Operators.]

7.1.8 The Contracting Authority shall not be responsible in any way to Economic Operators 
as a result of any delay or failure in answering any request for clarification or any 
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decision not to answer a request for clarification (either in full or in part) or to treat 
any request for clarification as commercially sensitive or not commercially sensitive.  
Absence of a response from the Contracting Authority shall not entitle Economic 
Operators to qualify their PQQ Responses.

7.2 PQQ Response Requirements 

7.2.1 The PQQ Response shall be in Welsh or English.  Any material which has been 
translated into Welsh or English shall be certified by the translator as a true and fair
translation.

7.2.2 Economic Operators shall in their PQQ Responses provide the information required 
in the PQQ in a clear and concise manner and only material specifically required by 
the PQQ shall be included.  General promotional or publicity material shall not be 
submitted as part of the PQQ Response.

7.2.3 All financial information or data forming part of the PQQ Response shall be submitted 
in, or converted to, pounds sterling GBP.  Where any documents include financial 
data in a foreign currency, Economic Operators must convert that data into a GBP 
equivalent using the relevant currency exchange rate published in the Financial 
Times on [insert date].  The conversion should be transparent and Economic 
Operators should provide the underlying data in both the foreign currency and the 
converted equivalent. [Drafting Note to Contracting Authorities: a list of the 
relevant currency exchange rates as at the date above is to be inserted.]

7.2.4 The PQQ shall be completed by Economic Operators under the headings given in 
the PQQ and shall follow the order and numbering contained in the PQQ.  Economic 
Operators shall comply with the requirements identified in the PQQ in respect of the 
permitted number of words.  Should the permitted number of words be exceeded, 
once the permitted number of words is used, the remainder of the text will not be 
considered for evaluation purposes.  The permitted number of words excludes 
headers, footers and illustrative diagrams.  The font of the text to be used by 
Economic Operators in the PQQ Response shall be Arial 12 pt.

7.2.5 Any Economic Operator whose PQQ Response is not in accordance with the 
prescribed format may be rejected by the Contracting Authority. 

7.2.6 [PQQ Responses should arrive not later than [insert time and date].  It is the 
responsibility of all Economic Operators to ensure that their PQQ Response is 
delivered not later than the appointed time.  All PQQ Responses must be submitted 
through the [sell2wales website].  The system will not accept PQQ Responses 
submitted after this time.  The Contracting Authority may not consider PQQ 
Responses received after the closing date and time.]

[Drafting Note to Contracting Authorities: Describe details of required electronic 
format.  Section to be aligned and customised with any stated requirements/rules in 
respect of the sell2wales website, Bravo/any approved alternative.]
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7.3 Clarifications to Economic Operators 

7.3.1 The Contracting Authority shall be entitled at any time to seek clarifications from the 
Economic Operators in relation to PQQ Responses.  This shall include the following:

7.3.1.1 the Contracting Authority shall be entitled at any time to seek clarifications 
and verifications from any of the clients and contacts who have been named 
in respect of the reference projects.  In order to ensure that any such 
clarifications and verifications can be made, Economic Operators shall 
ensure that all such clients and contacts have been notified in writing by the 
Economic Operator (prior to delivering the PQQ Response to the Contracting 
Authority) that they may be contacted by the Contracting Authority for 
verification of information contained in the PQQ Response.  In addition, 
Economic Operators shall ensure that such clients and contacts have 
consented in writing to any such approach by or on behalf of the Contracting 
Authority; and

7.3.1.2 the Contracting Authority shall be entitled to seek clarification and verification 
from any of the named referees (from banks and other financial institutions) 
arising from the economic and financial standing evaluation.  In order to 
ensure that any such clarifications and verifications can be made, Economic 
Operators shall ensure that all such referees have been notified in writing by 
the Economic Operator (prior to delivering the PQQ Response to the 
Contracting Authority) that they may be contacted by the Contracting 
Authority for verification of information contained in the PQQ Response.  In 
addition Economic Operators shall ensure that such referees have 
consented in writing to any such approach by or on behalf of the Contracting 
Authority.

7.3.2 The Contracting Authority shall be entitled at any time to invite Economic Operators 
to clarification meetings to clarify any aspect of their PQQ Responses.

7.3.3 [The Contracting Authority may carry out meetings in [***]] in the week commencing 
[***].  Economic Operators will be given a minimum of three (3) calendar days' notice 
to attend such meetings.  Economic Operators who have made a PQQ Response 
shall keep themselves available for any such meeting during such dates.]  [Drafting 
Note to Contracting Authorities: to be included if meetings will be required.]

7.3.4 The Contracting Authority shall be entitled to take account of any subsequent 
information provided as clarification in any Economic Operator’s responses to:

7.3.4.1 written queries from the Contracting Authority;

7.3.4.2 queries from the Contracting Authority to the clients or contacts provided in 
respect of the reference projects;

7.3.4.3 queries from the Contracting Authority to referees in respect of the financial 
submission; and/or

7.3.4.4 queries from the Contracting Authority at any clarification meetings.
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7.4 Changes in the Composition of Economic Operators, Participants or the 
Successful Participant 

7.4.1 In the event that an Economic Operator, a Participant or the Successful Participant 
experiences any material change in its or their economic and financial standing 
and/or technical and professional ability or alters its composition (which shall include, 
but not be limited to, a change in the identity of any entity named in any PQQ 
Response whose capacity has been relied upon in making the PQQ Response) or 
legal character after prequalifying, the Contracting Authority reserves the right to 
require any proposed reconstituted Economic Operator, Participant or the Successful 
Participant to complete another copy of the PQQ for re-evaluation in accordance with 
the criteria used in relation to the evaluation of the original PQQ Response.

7.4.2 Economic Operators, Participants or the Successful Participant are required to inform 
the Contracting Authority immediately of any changes to the information provided in 
their PQQ Response.  The Contracting Authority reserves the right to withdraw the 
prequalification of an Economic Operator, a Participant or the Successful Participant 
at any time, if the Contracting Authority believes that the Economic Operator, 
Participant or Successful Participant no longer has the required economic and 
financial standing and/or technical and professional ability, or the Economic 
Operator, Participant or Successful Participant is otherwise ineligible in terms of the 
Regulations.  The Contracting Authority may terminate the Project Agreement if the 
Successful Participant was, at the time of contract award, in one of the situations 
referred to in Regulation 57(1), including as a result of Regulation 57(2), and should 
therefore have been excluded from the Procurement Process.

7.5 Freedom of Information

7.5.1 Economic Operators should be aware that, whilst the Contracting Authority shall use 
its reasonable endeavours to hold information submitted to the Contracting Authority 
as confidential information or commercial information (where such categorisation or 
marking is indicated by the Economic Operator at the time when such information is 
submitted to the Contracting Authority), this shall be subject to the Contracting 
Authority’s obligations under law and may need to be disclosed and published by the 
Contracting Authority.  Without prejudice to the foregoing generality, the Contracting 
Authority is subject to the Freedom of Information Act 2000 and the Environmental 
Information Regulations 2004.  This means that any person who makes a valid 
request for information held by the Contracting Authority will be entitled to receive it, 
unless all or part of that information can be withheld as a result of one or more of the 
exemptions or exceptions in the relevant legislation.  The decisions of the 
Contracting Authority in the interpretation of the relevant legislation shall be final and 
conclusive in any dispute, difference or question arising in respect of disclosure 
under its terms, subject to determination of an appeal against any agreement or 
refusal to release any information by the Information Commissioner.

7.5.2 The Contracting Authority may be required to disclose information (including 
commercial information or confidential information) in circumstances including but not 
exclusive to the following:

7.5.1.1 for purposes connected with the exercise of the Contracting Authority's 
functions, including: 

(i) any audit or examination of the Contracting Authority's accounts or the 
use of its resources; and
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(ii) scrutiny by the National Assembly for Wales (or any of its committees or 
sub-committees) or any other department, office or agency of the Welsh 
Government and/or Her Majesty's Government in Wales or the United 
Kingdom, and their servants or agent, of the exercise of its functions;

7.5.1.2 for the purposes of:

(i) the prevention or detection of crime;

(ii) the apprehension or prosecution of offenders;

(iii) any regulatory or investigatory activity; 

(iv) any legal obligation (including any order of a court of competent 
jurisdiction); or

(v) seeking legal, accounting, tax or other professional advice for the
purposes of the Procurement Process;

7.5.1.3 which is or becomes public knowledge (otherwise than by virtue of a failure 
to comply with the terms of this Descriptive Document); 

7.5.1.4 in accordance with the Freedom of Information Act 2000 and / or the 
Environmental Information Regulations 2004 in response to a request for 
information made to the Contracting Authority; and

7.5.1.5 in compliance with any other law, or, as a consequence of judicial order, or 
order by any court or tribunal with the authority to order disclosure.

7.5.3 Economic Operators should be aware that, when disclosing information in the 
manner described in Section 7.5.2 above, the Contracting Authority may be unable to 
impose any restriction upon the information provided to Elected Members of the 
National Assembly for Wales, or Members of the United Kingdom Parliament.

7.5.4 Accordingly, if any Economic Operator considers that any of the information included 
in the PQQ Response is commercially sensitive or confidential this shall be identified 
with an explanation (in broad terms) of what prejudice or detriment might result from 
disclosure and/or publication.  The Contracting Authority will then consult with the 
Economic Operator in considering any valid request received before replying to such 
request.  It should be noted that even where an Economic Operator has indicated 
that information is commercially sensitive or confidential, the Contracting Authority 
may still choose to disclose this information.

7.5.5 Receipt by the Contracting Authority at any time of any material marked as 
commercially sensitive, confidential, commercial in confidence or equivalent should 
not be taken to mean that the Contracting Authority accepts any duty of confidence 
by virtue of that marking or be otherwise bound by that marking in handling any 
subsequent requests under the Freedom of Information Act 2000 or Environmental 
Information Regulations 2004.

7.6 Copyright 

7.6.1 The copyright in this Descriptive Document and the PQQ and its related materials 
belong to the [Welsh Ministers/and the Contracting Authority.]



48

7.6.2 Except for the purposes of participating in the Procurement Process, Economic 
Operators shall not reproduce the Descriptive Document in any form (including 
photocopying or storing by electronic means) without the specific written permission 
of the Contracting Authority. 

7.6.3 The Descriptive Document (and any copies thereof and/or any supplemental 
documents issued at any time) is and shall remain the property of the Contracting 
Authority which is entitled to demand their return and/or destruction at any time. 

7.7 Confidentiality

Clarifications sent to the Contracting Authority and responses thereto supplied by the 
Contracting Authority should be kept confidential and shall not be copied, 
reproduced, disclosed or distributed to others at any time by Economic Operators 
without the prior written consent of the Contracting Authority (other than to directors, 
officers, employees and professional advisers of the Economic Operator who need to 
know the confidential information contained therein, and only to the extent necessary 
for the purpose of evaluating whether or not and on what terms the Economic 
Operator might proceed with a more detailed review of the matters discussed in the 
Descriptive Document and provided that such persons undertake the same 
responsibilities as set out herein).  Any party who the Contracting Authority considers 
is in breach of this requirement may be excluded from this Procurement Process, 
without prejudice to any other rights which the Contracting Authority may have.

[Drafting Note to Contracting Authorities: to be reviewed and considered in light 
of individual Contracting Authority requirements.]

7.8 Publicity and Media Statements

[Drafting Note to Contracting Authorities: Contracting Authorities must agree, in 
advance, what types of statements and disclosures must be sanctioned by Welsh 
Government.  For example, notification of a Project’s OBC being approved and/or the 
agreement of a shortlist or a down selection would most likely each be statements 
which would need the agreement of both Welsh Government and the Contracting 
Authority.  This will be agreed on a project by project basis.]

Economic Operators shall obtain the Contracting Authority’s prior written consent (on 
form, content and purpose) before any statements or other disclosures regarding the 
Descriptive Document, the PQQ Response and the Economic Operator's 
participation in the Procurement Process generally are made to the press, media, 
industry journals or into any other public domain (including seminars, conferences 
and parties' own promotional or technical literature and internal and external intranet 
or website).  Failure to obtain the Contracting Authority’s prior written consent (at the 
Contracting Authority’s absolute discretion) may result in curtailment of further 
participation in this Procurement Process or such other sanctions as the Contracting 
Authority considers appropriate.  It shall be each Economic Operator's responsibility 
to ensure that any statement or disclosure, if consented to by the Contracting 
Authority, is used in a manner which does not depart materially from the form and 
content so consented.

7.9 Disqualification

Any breach of the requirements of this Section 7, or the commission of any offence 
under the Bribery Act 2010 by an Economic Operator or anyone employed by it or 
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acting on its behalf (whether such breach or offence is with or without the knowledge 
of the Economic Operator) shall entitle the Contracting Authority to disqualify the 
Economic Operator.

7.10 Revisions by the Contracting Authority to the Descriptive Document and 
Procurement Process

The Contracting Authority reserves the right to make revisions to any volume of the 
Descriptive Document (including the technical requirements for the Project and the 
Project Agreement), PQQ and ITPD Document (together with any associated 
documents) and/or the context, process, timing and structure of the Procurement 
Process at any time. No additional time in relation to submission deadlines for the 
PQQ Responses will be granted, following notification of any such revision, unless 
the Economic Operators are expressly notified of any extension by the Contracting 
Authority. [Drafting Note to Contracting Authorities: although this paragraph has 
been included in the Descriptive Document, Contracting Authorities must only 
exercise this following consultation with the Welsh Government and having taken 
legal advice.]

7.11 No Liability for Costs

7.11.1 Each Economic Operator shall be solely responsible for all costs, expenses and 
liabilities incurred in connection with the Procurement Process including preparation 
and submission of any PQQ Response, preparation and submission of any Initial 
Solution, Detailed Solution or Final Tender, attendance at Dialogue Meetings, 
preparation of deliverables for Dialogue Meetings and all related activities.

7.11.2 The Contracting Authority shall not, under any circumstances, be liable for any costs 
howsoever incurred by those participating in this Procurement Process or otherwise.

7.12 Discontinuance or Suspension of the Competition for the Project

7.12.1 The Contracting Authority may elect to discontinue or suspend the Procurement 
Process at any time without selecting any Participants or a Successful Participant.  
The Contracting Authority may do so without responsibility or liability to any 
Economic Operators, the Participants and the Successful Participant resulting from 
such discontinuation or suspension, including any liability for any costs or 
expenditure incurred by, or inconvenience caused.

7.12.2 Should the Contracting Authority require to suspend the Procurement Process, the 
Contracting Authority will issue instructions to Economic Operators regarding the 
expected duration of the suspension and other related matters.

7.12.3 The Contracting Authority reserves the right not to award the contract as a result of 
the Procurement Process.

7.12.4 In the event that at any stage an Economic Operator decides not to pursue its 
interest in the Procurement Process, that Economic Operator shall notify the 
Contracting Authority as soon as possible.

7.13 Conflict of interest

7.13.1 Without prejudice to Part 2.3 of a PQQ Response, Economic Operators are 
instructed to ensure that their participation in this Procurement Process their 
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appointment, if successful, and their use of any advisers, consultants or sub-
contractors has not and will not create any conflict of interest or any situation which 
might compromise the Contracting Authority's duty to manage an open, fair, non-
discriminatory and competitive procurement process and the Contracting Authority's 
interests generally.  Any conflict or potential conflict shall be reported in writing to the 
Contracting Authority immediately.

7.13.2 The declaration of a potential conflict of interest shall not result in automatic 
disqualification of an Economic Operator.

7.13.3 The Contracting Authority will assess the likelihood of any conflict affecting the 
Procurement Process, taking into account the Economic Operator's proposal for 
dealing with the conflict, in deciding whether or not to consider the Economic 
Operator ineligible to participate in this Procurement Process.

7.13.4 If it appears that the conflict will have such an effect, the Contracting Authority will 
discuss the matter with the Economic Operator and seek to agree a method for 
dealing with the conflict satisfactorily.

7.13.5 In the event that agreement is not reached on terms acceptable to the Contracting 
Authority, the Economic Operator will be excluded from further consideration.

7.13.6 The Contracting Authority's decision on the matter shall be final.
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8. PREQUALIFICATION EVALUATION PROCESS

[Drafting Note to Contracting Authorities: this evaluation process must be 
reviewed and amended to match the final version of the PQQ, current best practice in 
evaluation and relevant procurement case law.   Once this is done, the evaluation 
process must be "calibrated" in order to ensure that it works correctly with the PQQ 
and is compliant with the Regulations.  It is recommended that Contracting 
Authorities seek specialist financial, technical and legal advice to amend and 
calibrate this evaluation process.]

8.1 Introduction

8.1.1 PQQ Responses shall be evaluated in accordance with the prequalification 
evaluation process stated in this Descriptive Document.

8.1.2 The objectives of the PQQ evaluation process are:

8.1.2.1 to evaluate PQQ Responses in accordance with the criteria set out in this 
Descriptive Document; and

8.1.2.2 to enable selection and shortlisting of the required number of Participants to 
proceed to the ITPD Stage.

8.1.3 PQQ Responses will be checked for completeness and compliance and evaluated 
(as appropriate) on a consensus basis by four separate panels as follows:

8.1.3.1 Panel A: Compliance and Completeness Check;

8.1.3.2 Panel B: Exclusion Grounds;

8.1.3.3 Panel C: Financial Evaluation; and

8.1.3.4 Panel D: Technical Evaluation.

8.1.4 The panels will be responsible for checking and evaluating (as appropriate) the 
specific Parts of the PQQ Responses as identified in the following table.

Part of the PQQ Panel

Part 1 Information about the Economic 
Operator

A

Part 2 Exclusion Grounds A and B

Part 3 Additional Selection Questions

3.1 - Resourcing the Project A and C

3.2 - Economic and Financial Standing A and C

3.3 - Minimum standards of technical 
and professional ability

A and D
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Part of the PQQ Panel

3.4 - Technical requirements A and D

3.5 - Management A and D

3.6 - Sustainability A and D

3.7 - Health and Safety A and D

3.8 - Relevant experience A, D and C (in 
respect of question 

[3.8.7] only)

Part 4 Declaration A

8.2 Evaluation Methodology

8.2.1 The table below provides an overview of the evaluation methodology which the 
Contracting Authority will apply to each Part of the PQQ Responses.

Part of the PQQ Evaluation Method

Part 1 Information about 
the Economic 
Operator

Not scored Information provided will 
be reviewed but will not be 
scored or evaluated other 
than for completeness.

Part 2 Exclusion Grounds Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.4, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

Part 3 Additional Selection 
Questions

- -

3.1 - Resourcing 
the Project

Not scored Information provided will 
be reviewed but will not be 
scored or evaluated other 
than for completeness and 
(where appropriate) for the 
purposes of the evaluation 
described in Sections 8.6.6
and 8.6.7.
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Part of the PQQ Evaluation Method

3.2 - Economic and 
Financial Standing

Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.6, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

3.3 - Minimum 
standards of 
technical and 
professional ability

Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.7, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

3.4 - Technical 
requirements

Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.7, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

3.5 - Management Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.7, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

3.6 - Sustainability Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.7, and a fail will 
automatically exclude the 
Economic Operator from 
further participation in the 
Procurement Process.

3.7 - Health and 
Safety

Pass/Fail Information provided will 
be reviewed and evaluated 
in accordance with Section 
8.7, and a fail will 
automatically exclude the 
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Part of the PQQ Evaluation Method

Economic Operator from 
further participation in the 
Procurement Process.

3.8 - Relevant 
experience

Scored with 
minimum 
pass/fail 
threshold

Information provided in 
response to each question 
will be reviewed and 
evaluated in accordance 
with Section 8.7.

The completed templates 
for each reference project 
will not be scored but the 
templates do require to be 
completed in order for 
Economic Operators to 
answer Part 3.8 of the 
PQQ.

Part 4 Declaration Pass/Fail Not scored but is required 
to be signed otherwise the 
PQQ Response shall be 
declared non-compliant.

8.2.2 In the event that an Economic Operator (including, where relevant, a member of a 
consortium or group where the Economic Operator is a consortium or group, a 
Relevant Organisation, a Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response) is marked ‘fail’ for 
any Pass/Fail question, the Economic Operator will not be considered any further in 
the selection process and evaluation of other parts of that Economic Operator’s 
response to the PQQ will cease. 

8.3 Compliance and Completeness Check

8.3.1 Panel A will check each PQQ Response for compliance and completeness.

8.3.2 The Contracting Authority reserves the right to seek clarification from the Economic 
Operators, Relevant Organisations, Parent Companies, any parties on whom the 
Economic Operator relies for the purposes of the PQQ Response and 
[Subcontractors] at any time in respect of any missing, incomplete or ambiguous 
information in the PQQ Responses.

8.3.3 The Contracting Authority shall treat any incomplete or ambiguous PQQ Response 
(or errors in a PQQ Response) in such manner as the Contracting Authority shall 
determine in its absolute discretion.

8.3.4 Economic Operators shall note that the submission of an incomplete or non-
compliant PQQ Response may result in rejection of the Economic Operator at the 
absolute discretion of the Contracting Authority.  For example, although certain 
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information is not scored, if such information is not provided in the PQQ Response, 
the Economic Operator may be rejected and not given any further consideration.

8.4 Exclusion Grounds

8.4.1 Panel B shall review Part 2 of the PQQ Responses, and Panel B shall evaluate the 
response to each question in Part 2 on the basis of pass or fail; Part 2 is not scored.

8.4.2 In respect of Part 2.1 of the PQQ, if an Economic Operator, Relevant Organisation, 
Parent Company and any other parties on whom the Economic Operator relies for 
the purposes of the PQQ Response has provided an unequivocal ‘no’ to the question 
contained in Part 2.1, this will be marked as a ‘pass’.  If an Economic Operator, 
Relevant Organisation, Parent Company or any other parties on whom the Economic 
Operator relies for the purposes of the PQQ Response has answered 'yes' to the 
question contained in Part 2.1, then the Economic Operator, Relevant Organisation, 
Parent Company or any other parties on whom the Economic Operator relies for the 
purposes of the PQQ Response shall fail and the Contracting Authority shall exclude 
the Economic Operator from the Procurement Process, unless the Contracting 
Authority determines otherwise in accordance with the following principles:

8.4.2.1 the Contracting Authority may decide not to exclude the Economic Operator, 
on an exceptional basis, for overriding reasons relating to the public interest; 
and

8.4.2.2 the Economic Operator, Relevant Organisation, Parent Company or any 
other parties on whom the Economic Operator relies for the purposes of the 
PQQ Response may provide evidence in its answer to the question in Part 
2.1 of the PQQ to the effect that measures taken by the Economic Operator, 
Relevant Organisation, Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response are 
sufficient to demonstrate its reliability despite the existence of a relevant 
ground for exclusion ("self-cleaning").  If the Contracting Authority considers 
such evidence to be sufficient, the Economic Operator  concerned shall not
be excluded from the Procurement Process.  The measures taken by the 
Economic Operator, Relevant Organisation, Parent Company or any other 
parties on whom the Economic Operator relies for the purposes of the PQQ 
Response shall be evaluated by the Contracting Authority taking into account 
the gravity and particular circumstances of the criminal offence or 
misconduct.  Where the Contracting Authority considers such measures to 
be insufficient and that the Economic Operator should be excluded from the 
Procurement Process, the Contracting Authority shall give the Economic 
Operator a statement of the reasons for that decision.

8.4.3 In respect of Part 2.2 of the PQQ, if an Economic Operator, Relevant Organisation, 
Parent Company and any other parties on whom the Economic Operator relies for 
the purposes of the PQQ Response has provided an unequivocal ‘yes’ to the 
question contained in Part 2.2, this will be marked as a ‘pass’.  If an Economic 
Operator, Relevant Organisation, Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response has answered 'no' 
to the question contained in Part 2.2 and the breach had been established by judicial 
or administrative decision having binding effect, then the Economic Operator shall fail 
and the Contracting Authority shall exclude the Economic Operator from the 
Procurement Process, unless the Contracting Authority determines otherwise in 
accordance with the following principles:
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8.4.3.1 the Contracting Authority may decide not to exclude the Economic Operator, 
on an exceptional basis, for overriding reasons relating to the public interest;

8.4.3.2 the Contracting Authority may decide not to exclude the Economic Operator 
where an exclusion would be clearly disproportionate, in particular:

(a) where only minor amounts of taxes or social security contributions are 
unpaid, or 

(b) where the Economic Operator, Relevant Organisation, Parent 
Company or any other parties on whom the Economic Operator relies 
for the purposes of the PQQ Response was informed of the exact 
amount due following its breach of its obligations relating to the 
payment of taxes or social security contributions at such time that it 
did not have the possibility of fulfilling its obligations in a manner 
described below before expiration of the deadline for requesting 
participation in this Procurement Process; and

8.4.3.3 the Contracting Authority shall not have the right to exclude the Economic 
Operator if the Economic Operator, Relevant Organisation, Parent Company 
or any other parties on whom the Economic Operator relies for the purposes 
of the PQQ Response has fulfilled its obligations by paying, or entering into a 
binding arrangement with a view to paying, the taxes or social security 
contributions due, including, where applicable, any interest accrued or fines.

If an Economic Operator, Relevant Organisation, Parent Company and any other 
parties on whom the Economic Operator relies for the purposes of the PQQ 
Response has answered 'yes' to the question contained in Part 2.2 and a breach had 
not been established by judicial or administrative decision having binding effect but 
the Contracting Authority had demonstrated by appropriate means that the Economic 
Operator, Relevant Organisation, Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response is in breach of its 
obligations relating to the payment of taxes or social security contributions, then the 
Economic Operator may fail and the Contracting Authority may exclude the 
Economic Operator from the Procurement Process.  However, the Contracting 
Authority shall not have the right to exclude the Economic Operator if the Economic 
Operator, Relevant Organisation, Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response has fulfilled its 
obligations by paying, or entering into a binding arrangement with a view to paying, 
the taxes or social security contributions due, including, where applicable, any 
interest accrued or fines.

8.4.4 In respect of Part 2.3 of the PQQ, if an Economic Operator, Relevant Organisation, 
Parent Company and any other parties on whom the Economic Operator relies for 
the purposes of the PQQ Response has provided an unequivocal ‘no’ to the 
questions contained in Part 2.3, this will be marked as a ‘pass’.  If an Economic 
Operator, Relevant Organisation or Parent Company has:

8.4.4.1 answered ‘yes’ to any question contained in Part 2.3; or 

8.4.4.2 irrespective of the response from the Economic Operator, Relevant 
Organisation, Parent Company or any other parties on whom the Economic 
Operator relies for the purposes of the PQQ Response:
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(a) in respect of questions 2.3.1 or 2.3.3, the Contracting Authority can 
demonstrate by any appropriate means that the relevant ground for 
discretionary exclusion has arisen; or 

(b) in respect of question 2.3.4, the Contracting Authority has sufficiently 
plausible indications that the relevant ground for discretionary 
exclusion has arisen; or

(c) in respect of question 2.3.5, there is a conflict of interest in respect of 
this Procurement Process; or

(d) in respect of question 2.3.6, there has been a distortion of competition 
in respect of this Procurement Process,

then the Economic Operator, Relevant Organisation, Parent Company or any 
other parties on whom the Economic Operator relies for the purposes of the 
PQQ Response may fail and the Contracting Authority may exclude the 
Economic Operator from the Procurement Process.  

8.4.5 In exercising its discretion to exclude an Economic Operator from the Procurement 
Process as described above, the Contracting Authority shall apply the following 
principles:

8.4.5.1 an Economic Operator, Relevant Organisation, Parent Company or any 
other parties on whom the Economic Operator relies for the purposes of the 
PQQ Response may provide evidence in its answers to the questions in Part 
2.3 of the PQQ to the effect that measures taken by the Economic Operator, 
Relevant Organisation, Parent Company or any other parties on whom the 
Economic Operator relies for the purposes of the PQQ Response are 
sufficient to demonstrate its reliability despite the existence of a relevant 
ground for exclusion ("self-cleaning").  If the Contracting Authority considers 
such evidence to be sufficient, the Economic Operator concerned shall not 
be excluded from the Procurement Process.  The measures taken by the 
Economic Operator, Relevant Organisation, Parent Company or any other 
parties on whom the Economic Operator relies for the purposes of the PQQ 
Response shall be evaluated by the Contracting Authority taking into account 
the gravity and particular circumstances of the criminal offence or 
misconduct.  Where the Contracting Authority considers such measures to 
be insufficient and that the Economic Operator should be excluded from the 
Procurement Process, the Contracting Authority shall give the Economic 
Operator a statement of the reasons for that decision; and

8.4.5.2 in respect of questions 2.3.5 and 2.3.6, the Economic Operator shall only be 
excluded if there are no other means to ensure the Contracting Authority's 
compliance with its duty to treat all Economic Operators equally.

8.5 Evaluation of Subcontractors

8.5.1 If a Subcontractor fails any of the questions in Part 2.1, 2.2 or 2.3 of the PQQ, the 
Contracting Authority:

8.5.1.1 shall require that the Economic Operator replaces such Subcontractor where 
the Subcontractor has failed any of the questions in Part 2.1 and 2.2 (where 



58

the breach had been established by judicial or administrative decision having 
binding effect); and

8.5.1.2 may require that the Economic Operator replaces such Subcontractor  where 
the Subcontractor has failed any of the questions in Part 2.2 (where the 
breach had not been established by judicial or administrative decision having 
binding effect but the Contracting Authority had demonstrated by appropriate 
means that the Subcontractor is in breach of its obligations relating to the 
payment of taxes or social security contributions) and 2.3.

8.6 Evaluation of Economic and Financial Standing

[Drafting Note to Contracting Authorities: it is recommended that Contracting 
Authorities seek specialist financial advice to develop the evaluation of economic and 
financial standing.]

8.6.1 Overview of the Evaluation of Economic and Financial Standing

The Contracting Authority will evaluate whether the Economic Operators have the 
requisite economic and financial standing in accordance with the criteria and 
methodology set out in this Section 8.6.

The evaluation of economic and financial standing is split into two parts:

Part 1 – a quantitative evaluation based on financial statements; and

Part 2 – a qualitative evaluation based on trend analysis and other information not 
contained in financial statements

8.6.2 Evaluation of Economic and Financial Standing

The evaluation of economic and financial standing will be a pass/fail process 
comprising a quantitative analysis and a qualitative analysis of each of the following 
relevant organisations, where relevant to the Economic Operator's contractual 
structure:

 Developer;
 Contractor; and/or
 Service Provider,

[Drafting Note to Contracting Authorities: Contracting Authority to delete as 
appropriate.]

each a "Relevant Organisation".

The process by which the two stages of the analysis will be combined to result in a 
final pass or fail is described below in Section 8.6.5. 

Each Relevant Organisation must pass the evaluation of economic and financial 
standing for the Economic Operator to pass.
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8.6.3 Guarantors

Where a Relevant Organisation would like its economic and financial standing 
evaluation to be based on its parent company/group, this will only be done where the 
relevant Parts of the PQQ (as indicated in the PQQ) are also completed for its parent 
company/group, and a letter of support is submitted to the Contracting Authority.

8.6.4 Quantitative Analysis

The quantitative analysis will be performed with reference to the financial statements 
and annual reports of the Relevant Organisations which will be provided in response 
to the PQQ.  The quantitative evaluation criteria are set out in Table 1 of Section 
8.6.5.  A detailed explanation of the evaluation criteria and scoring is provided in 
Appendix 2 of this Descriptive Document.  Relevant Organisations who score [***] or 
more will provisionally pass the evaluation of economic and financial standing and 
those who score under [***] will provisionally fail.

[Drafting Note to Contracting Authorities: Contracting Authority to decide on what 
the pass mark should be. Starting assumption is 50% but there may be instances 
where it is felt that a lower threshold is more appropriate.] 

It should be noted that where a Relevant Organisation is an investment fund (or 
similar), the quantitative analysis will not apply, as investments are funded not from a 
fund’s balance sheet, but from uncalled capital commitments.  As a result, where the 
Relevant Organisation is an investment fund (or similar), the organisation will be 
subject to a qualitative analysis as to whether sufficient funds are available to inject 
the required equity/risk capital.

8.6.5 Qualitative Analysis 

For the qualitative analysis, consideration will be given to trend analysis from the 
quantitative evaluation and other information (including post balance sheet events) 
provided by the Relevant Organisation in response to the PQQ.  To help inform this 
process, the Contracting Authority will carry out its own review of publicly available 
financial information on the Factiva database back to [DATE TO BE INSERTED].  

[Drafting Note to Contracting Authorities: this date would ordinarily be 6-12 
months prior to the date of the Contract Notice in order to capture any relevant 
information that may not have been reflected in the most recently available 
accounts.]

Relevant Organisations should note that they are responsible for checking the 
information on the Factiva database and highlighting in their PQQ Response any 
material misreporting or other additional explanation which may be required.  Where 
appropriate, additional clarification questions will be raised with Relevant 
Organisations.

In the event that information is identified through the above qualitative analysis 
which, in the reasonable opinion of the Contracting Authority, would affect whether or 
not a Relevant Organisation would have passed or failed the quantitative analysis 
had such information been available to the quantitative analysis, the provisional pass 
or fail will be amended accordingly to produce the final pass/fail evaluation for the 
evaluation of economic and financial standing.
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Economic Operators will be informed of the information which may result in an 
amendment from a provisional pass to a final fail evaluation, before the Contracting 
Authority's qualitative analysis is finalised.  Economic Operators will be given an 
opportunity to comment on such information and to provide any additional information 
or explanation which they feel may be relevant to the Contracting Authority's 
analysis.  The Contracting Authority will (where appropriate) take such comments 
and information into account when finalising the qualitative analysis.

Table 1: Quantitative evaluation criteria (detailed breakdown)

Weighting %

Financial Attributes [**%]

Profitability 

The Relevant Organisation's profitability trend will be 
reviewed. 

[**%]

Gearing 

Assessing the financial gearing of each Relevant 
Organisation will assist the Contracting Authority in 
reviewing the financial risk of each Relevant 
Organisation.

The interest cover is also assessed under this criterion.

[**%]

Liquidity 

In reviewing the financial and economic robustness of 
each Relevant Organisation, the Contracting Authority 
will test that each Relevant Organisation has sufficient 
liquidity such that, in the short term, the Relevant 
Organisation is in sound financial health and can meet 
its obligations as they fall due.

[**%]

Significance of Project to the [Relevant 
Organisation]

[**%]

Turnover analysis

In assessing the ability of each Relevant Organisation 
to deliver the Project, the Contracting Authority will 
review the turnover of the Relevant Organisation. 

[**%]

Net Assets

In assessing the ability of each Relevant Organisation 
to deliver the Project, the Contracting Authority will 
review the Net Assets of the Relevant Organisation. 

[**%]

Total 100.00%
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Weighting %

Financial Attributes [**%]

Total Marks available 100

8.6.6 Evaluation of Economic and Financial Standing where there is more than one 
member of a Developer

Where there is more than one member of a Developer, the overall quantitative 
analysis score will be the weighted average score for the Developer as a whole, 
using the percentages of Equity/Risk Capital finance to be held by each member of 
Developer indicated in response to the question in Part 3.1 of the PQQ.  Where the 
weighted average quantitative analysis score for the Developer lies above the 
minimum score referred in Section 8.6.4, the Developer as a whole will be deemed to 
have provisionally passed the evaluation of economic and financial standing, subject 
to any further adjustments that may be required following the qualitative evaluation of 
each member of the Developer as detailed in Section 8.6.5.

For the avoidance of doubt, provided that the quantitative analysis score for the 
Developers exceeds the minimum on a weighted average basis, the Developer as a 
whole will be deemed to have provisionally passed the evaluation of economic and 
financial standing even if one or more members of the Developer scores below the 
minimum on an individual basis.

8.6.7 Evaluation of Economic and Financial Standing where there is more than one 
member of a Contractor and/or a Service Provider

If there is more than one member of a Contractor and/or Service Provider, which will 
be party to the same contract with the Successful Participant, the overall quantitative 
analysis score will be the weighted average score for the Contractor and/or Service 
Provider(as relevant) as a whole using the percentages of their intended shares of 
the relevant contract as indicated in response to the question in Part 3.1 of the PQQ.  
Where the weighted average quantitative analysis score for the Contractor and/or 
Service Provider(as relevant) lies above the minimum score referred in Section 8.6.4, 
the Contractor and/or Service Provider as a whole will be deemed to have 
provisionally passed the evaluation of economic and financial standing subject to any 
further adjustments that may be required following the qualitative evaluation of each 
member of the  Contractor and/or Service Provider as detailed in Section 8.6.5.

For the avoidance of doubt, provided that the qualitative analysis score for the 
Contractor and/or Service Provider exceeds the minimum on a weighted average 
basis, the Contractor and/or Service Provider as a whole will be deemed to have 
provisionally passed the evaluation of economic and financial standing even if one or 
more members of the Contractor and/or Service Provider scores below the minimum 
on an individual basis.

8.7 Experience Evaluation
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8.7.1 Panel D shall review Parts 3.3 to 3.7 of the PQQ Responses, and Panel D shall 
evaluate the response to each question in Parts 3.3 to 3.7 of on the basis of pass or 
fail; Parts 3.3 to 3.7 are not scored.

Part Evaluation Method Definition of Pass/Fail

3.3 - Minimum 
standards of 
technical and 
professional 
ability

Pass/Fail Information provided will be 
reviewed and evaluated, 
and a fail will automatically 
exclude the Economic 
Operator from further 
participation in the 
Procurement Process.

Pass = the response to 
all of the questions in 
Part 3.3 of the PQQ is 
'Yes' and the response 
provided for each 
question provides a 
reference project within 
the required 
parameters.

Fail = the response to 
any of the questions in 
Part 3.3 of the PQQ is 
'No' or any response 
fails to provide a 
reference project within 
the required 
parameters.

3.4 - Technical 
requirements

Pass/Fail Information provided will be 
reviewed and evaluated, 
and a fail will automatically 
exclude the Economic 
Operator from further 
participation in the 
Procurement Process.

Pass = the response to 
all of the questions in 
Part 3.4 of the PQQ is 
'Yes'.

Fail = the response to 
any of the questions in 
Part 3.4 of the PQQ is 
'No'.

3.5 -
Management

Pass/Fail Information provided will be 
reviewed and evaluated, 
and a fail will automatically 
exclude the Economic 
Operator from further 
participation in the 
Procurement Process.

Pass = the response to 
the question in Part 3.5 
of the PQQ is 'Yes'.

Fail = the response to 
the question in Part 3.5 
of the PQQ is 'No'.

3.6 -
Sustainability

Pass/Fail Information provided will be 
reviewed and evaluated, 
and a fail will automatically 
exclude the Economic 
Operator from further 
participation in the 
Procurement Process.

Pass = the response to 
all of the questions in 
Part 3.6 of the PQQ is 
'Yes'.

Fail = the response to 
any of the questions in 
Part 3.6 of the PQQ is 
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Part Evaluation Method Definition of Pass/Fail

'No'.

3.7 - Health and 
Safety

Pass/Fail Information provided will be 
reviewed and evaluated, 
and a fail will automatically 
exclude the Economic 
Operator from further 
participation in the 
Procurement Process.

Pass = the response to 
all of the questions in 
Part 3.7 of the PQQ is 
'Yes' or 'Not applicable' 
in the case of 3.7.4.

Fail = the response to 
any of the questions in 
Part 3.7 of the PQQ is 
'No'.

8.7.2 Panel D shall evaluate the response to each question in Part 3.8 of the PQQ, except 
for question [3.8.7] which shall be evaluated by Panel C, by allocating a score in 
accordance with the scoring system identified in the following table(s).  Intermediate 
scores are not permitted.  A PQQ response shall be marked as a fail and shall not be 
considered further if the score for any question in Part 3.8 is [40 or less].

[Drafting Note to Contracting Authorities: there are many different methods of 
scoring which could be adopted - 0 to 10, 0 to 100 etc.  The key principles which 
should be applied by Contracting Authorities are that the scoring system must be 
clear, auditable and easy for evaluators to use.  Depending on the questions which 
are being asked, whilst the scoring system (e.g. 0 to 100) should be consistent, the 
required evidence for each question in Part 3.8 may differ.  It is recommended that 
Contracting Authorities seek specialist technical, financial and legal advice to develop 
the scoring systems, and to calibrate the scoring systems against each question in 
Part 3.8.  Set out below is an example scoring table for consideration by Contracting 
Authorities.  In addition, based on the scoring system chosen, Contracting Authorities 
should set a pass/fail threshold which will be applied in respect of each question in 
Part 3.8.]

Score Required Evidence

100
Evidence submitted shows the ability to deliver very strongly, supported by 
relevant and transferable past experience and achievements. 

80
Evidence submitted shows the ability to deliver, supported by relevant and 
transferable past experience and achievements.

60

Evidence submitted shows the ability to deliver in most areas, but the 
Contracting Authority has concerns in a few areas, about the relevance 
and transferability of past experience and achievements.

40 Evidence submitted shows the ability to deliver in some areas, but the 



64

Authority has concerns in some areas, about the relevance and 
transferability of past experience and achievements.

20

Evidence submitted shows the ability to deliver in a few areas, but the 
Authority has concerns in most areas, about the relevance and 
transferability of past experience and achievements.

0
Evidence submitted does not show the ability to deliver or no evidence has 
been provided.

8.7.3 The score for each question in Part 3.8 of the PQQ shall be weighted in accordance 
with the weighting identified in the following table, and the weighted scores shall be 
combined into an overall score for Part 3.8.

[Drafting Note to Contracting Authorities: it is recommended that Contracting 
Authorities seek specialist technical, financial and legal advice to develop the 
weighting for each question in Part 3.8, and to calibrate the weighting for each 
question in Part 3.8.  The weightings in the table in 8.7.3 should sum to 100% to give 
a total weighted full marks score of 100.  These weightings should reflect the 
importance of the experience to the MIM project.]

3.8 Relevant Experience Weighting

3.8.1 [Health and Safety Management]

3.8.2 [Design and Construction]

3.8.3 [Maintenance]

3.8.4 [Environment]

3.8.5 [Working with stakeholders]

3.8.6. [Community Benefits]

3.8.7 [Raising Finance]

[….]

8.8 Selection of Participants

8.8.1 The three Economic Operators who have:

(a) submitted a compliant PQQ Response; and

(b) gained a PASS in respect of the evaluation of each question in Part B of the 
PQQ carried out pursuant to Section 8.4 of this Descriptive Document; and
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(c) gained a PASS in respect of the evaluation of economic and financial 
standing carried out pursuant to Section 8.6 of this Descriptive Document; and 

(d) gained a PASS in respect of the technical evaluation of Parts 3.3 to 3.7 of the 
PQQ carried out pursuant to Section  8.7 of this Descriptive Document; and 

(e) following technical evaluation carried out by the Contracting Authority 
pursuant to Section 8.7.2 of this Descriptive Document, scored [***] or more 
for each question in Part 3.8 of the PQQ; and

(f) achieved the highest combined weighted scores in respect of technical 
evaluation carried out pursuant to Section 8.7.2 of this Descriptive Document,

will be selected as the Participants.

8.8.2 [Drafting Note to Contracting Authorities: consideration to be given as to whether 
a methodology for dealing with tied scores is utilised.  It is recommended that 
Contracting Authorities seek specialist technical, financial and legal advice to 
consider this issue.]

8.9 Validating PQQ Responses and subsequent exclusion from the Procurement 
Process

8.9.1 The Contracting Authority reserves the right to validate each Participant's PQQ 
Response at any time in the Procurement Process, to confirm that the PQQ 
Response has not changed or information provided was incorrect or has been 
superseded.  In particular, the Contracting Authority will repeat the tests set out in 
Part 3.2 of the PQQ during the Dialogue Period and contract award stage.  If the 
Contracting Authority considers that the Participant's PQQ Response has changed, 
with the effect that the Participant no longer pre-qualifies to participate in the 
Procurement Process, the Contracting Authority may exclude the Participant from 
further participation in the Procurement Process.
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APPENDIX 1
CONFIDENTIALITY AND NON-COLLUSION LETTER

[TO BE TYPED ON LETTERHEAD OF CONTRACTING AUTHORITY]

[Drafting Note to Contracting Authorities: if the MIM procurement is to be carried out by a 
group of Contracting Authorities, then this Confidentiality and Non-Collusion Letter must be 
customised appropriately.]

[Insert Participant Name and Address]

�                   [20xx]

Dear Sirs

[INSERT NAME OF CONTRACTING AUTHORITY] ("CONTRACTING AUTHORITY")
PROPOSED AWARD OF A CONTRACT FOR THE DESIGN, BUILD, FINANCE AND 
MAINTENANCE OF THE [ ] ("CONTRACT")
CONTRACT REFERENCE: [ ]

CONFIDENTIALITY AND NON-COLLUSION LETTER

Further to your selection as one of the Dialogue Participants to proceed to the invitation to 
participate in dialogue ("ITPD") stage of the Procurement Process, set out below are the 
confidentiality and non-collusion undertakings to be given by you to the Contracting 
Authority.

1. DEFINITIONS

In this letter, the following phrases have the meanings set out below:

1.1 "Associate" means:

1.1.1 [any subsidiary, holding company or subsidiary of a holding company of the 
Participant; and

1.1.2 any other person who it is proposed should jointly bid with the Participant, as 
part of a consortium or other joint bid; and

1.1.3 any company formed or acquired to be formed or acquired by the Participant 
and/or your Associates to bid for or enter into the Contract;] [Note: 
Participant to delete please if not relevant.]

1.2 "Authorised Disclosee" means any Associate, Funder or Professional 
Adviser in respect of whom the requirements of paragraph 2.1.3 have been fully 
satisfied;
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1.3 "Contracting Authority Party" means any of the Contracting Authority, and 
any advisers appointed by the Contracting Authority or any of Contracting Authority's 
agents, employees, consultants, contractors and sub-contractors of any tier and its or 
their directors, officers and employees, and "Contracting Authority Parties" shall be 
construed accordingly;

1.4 "Confidential Information" means all information (whether disclosed orally, 
or in written, electronic or machine readable form) comprising or relating to:

1.4.1 the information contained in the ITPD, ITCD and ITSFT Documents (which 
will be provided to the Dialogue Participants), and any associated 
documents, and any other information supplied to or by the Participant as 
part of the Procurement Process (including clarifications);

1.4.2 the terms of the proposed Contract to be entered into between the 
Successful Participant and the Contracting Authority and any proposals 
(including any legal, financial, technical and insurance proposals) made by 
the Participant, the Contracting Authority and/or any Contracting Authority 
Party in relation to the Contract or any discussions or arrangements, and 
proposed discussions or arrangements between any of the Contracting 
Authority Parties, the Contracting Authority and/or the Participant in relation 
to the Project; 

1.4.3 any contracts or arrangements, proposed contracts or arrangements, 
discussions or negotiations between the Contracting Authority Parties inter 
se or between the Contracting Authority Parties or any of them and any 
other party involved in the Procurement Process or the Project; 

1.4.4 the terms of, or terms being sought in respect of, any licence, consent, 
authorisation, approval or certificate required for the purposes of the Project 
or any information relating to any application or negotiations relating to the 
same, or the terms on which any party has agreed to withdraw any objection 
to any application for such a licence, consent, authorisations, approval or 
certificate or to support, co-operate with or provide any land, supplies, works 
or services for the purposes of the Project; 

1.4.5 any information relating to the financial position, financial or business affairs 
or financial or business prospects of any Disclosing Party;

1.4.6 any other negotiations, discussions, contracts, arrangements, specifications, 
plans or proposals of any Disclosing Party relating to any part of the Project 
or the Procurement Process; and

1.4.7 any other information relating to any Disclosing Party or to the Project which 
is of evident commercial sensitivity to any Disclosing Party,

other than any information which:

1.4.7.1 is in the public domain or has otherwise been published other 
than due to a breach by the Participant or any Disclosee of the 
terms of any Confidentiality Undertaking; or
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1.4.7.2 is proven to have been in possession of the Participant or any 
Disclosee and freely disclosable by it prior to such disclosure 
other than due to a breach of any Confidentiality Undertaking;

1.5 "Confidentiality Undertaking" means any of the undertakings set out 
below and any similar undertakings given by the Participant in relation to the 
Procurement Process;

1.6 "Contract" means the contract to be entered into by the Contracting 
Authority and the Successful Participant in respect of the Project;

1.7 "Contract Notice" means the notice published by the Authority in the 
Official Journal of the European Union in relation to the competition for the 
procurement of the Contract dated [****] and with reference number. [Drafting Note 
to Contracting Authorities: complete date prior to issue and include sell2wales 
details.];

1.8 "Dialogue Participant" means, as the context requires, those economic 
operators who  have been invited to participate in dialogue, invited to continue 
dialogue or invited to submit final tenders by the Contracting Authority in respect of 
the Project. ;

1.9 "Disclosee" means any Associate, Funder or Professional Adviser of the 
Participant and any other person to whom Confidential Information is disclosed by or 
on behalf of the Participant in accordance with the terms of the Confidentiality 
Undertaking;

1.10 "Disclosing Party" means such of the Contracting Authority and any 
Contracting Authority Party as may directly, or indirectly through the agency of any 
other party, disclose Confidential Information to the Participant or its Associates, 
Funders or Professional Advisers;

1.11 "Funder" means [Note: Participant to delete/amend please as appropriate];

1.12 "ITCD" means the invitation to continue dialogue to be issued by the 
Contracting Authority to Dialogue Participants for the ITCD stage of the Procurement 
Process;

1.13 "ITPD" means the invitation to participate in dialogue to be issued by the 
Contracting Authority to Dialogue Participants for the ITPD stage of the Procurement 
Process;

1.14 "ITPD, ITCD and ITSFT Documents" means the package of documents, 
issued to the Participant in respect of each of the ITPD stage, ITCD stage and the 
ITSFT stage, as may be amended from time to time by the Contracting Authority, and 
shall include any supplemental documents issued as part of the ITPD stage, ITCD 
stage or the ITSFT stage of the Procurement Process;

1.15 "ITSFT" means the invitation to submit final bids to be issued by the 
Contracting Authority to Dialogue Participants for the ITSFT stage of the 
Procurement Process;

1.16 "Participant" means [Note: Participant to insert name of company/ firm, 
registration details and registered office];
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1.17 "Procurement Process" means the competitive dialogue procedure 
adopted by the Contracting Authority for the procurement of the Project, including 
prequalification and shortlisting, competitive dialogue, participation in dialogue period 
meetings, submission of proposals in respect of dialogue period meetings, Initial 
Solutions, Detailed Solutions and Final Tenders and clarification and finalisation of 
the Contract and any other documents to be entered into under or in relation to the 
Contract.

1.18 "Professional Adviser" means any legal, financial, technical or other 
adviser retained by the Participant or any Funder of the Participant to advise in 
relation to the Procurement Process, the Contract or the Project and "Professional 
Advisers" shall be construed accordingly;

1.19 "Project" means the [Drafting Note to Contracting Authorities: describe 
project] which is being procured by the Contracting Authority pursuant to the Contract 
Notice; and

1.20 "Successful Participant" means the Dialogue Participant who achieves 
the highest ranking following the evaluation of the Final Tenders submitted in 
response to the ITSFT to establish the most economically advantageous tender.

2. CONFIDENTIALITY AND OTHER OBLIGATIONS

2.1 In consideration of the disclosure to the Participant of the ITPD, ITCD and 
ITSFT Documents and other Confidential Information as may be disclosed 
during the course of the Procurement Process, the Participant 
acknowledges and undertakes to the Contracting Authority and the 
Contracting Authority Parties, subject to paragraph 2.4, that all Confidential 
Information (and all intellectual property therein) which is disclosed to the 
Participant: 

2.1.1 shall remain the property of the Disclosing Party or Disclosing Parties who 
are entitled to the same, and no rights whatsoever in any Confidential 
Information shall be deemed to have been conferred upon the Participant, its 
Associates, Funders or Professional Advisers except as expressly stated in 
this letter; 

2.1.2 will not be used by the Participant or any of its Associates, Funders or 
Professional Advisers except for the purpose of participating in the 
Procurement Process pursuant to the ITPD, ITCD and ITSFT Documents 
and preparing and submitting proposals for the award of the Contract or 
otherwise for the purposes of clarifying and fine-tuning, funding its potential 
obligations under, or making arrangements for the award of, the Contract, or 
otherwise for the purposes of the Procurement Process; 

2.1.3 shall not be disclosed to, or permitted to come into the possession of, any 
person other than to any Associates, Funders or Professional Advisers:

2.1.3.1 the identity of whom, and the proposal to disclose information 
to whom, has previously been notified in writing to the 
Contracting Authority; 

2.1.3.2 who have confirmed in writing to the Participant that they have 
been made aware of the requirements of this letter; 
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2.1.3.3 who have confirmed in writing to the Participant that they will 
observe and perform the same duties in relation to the 
Confidential Information as the Participant is required to 
observe hereunder; and

2.1.3.4 who the Participant shall otherwise use all reasonable 
endeavours to ensure observe and perform such duties as are 
referred to in paragraph 2.1.3.3 above; and

2.1.4 will only be disclosed by the Participant to employees or officers of the 
Participant who have been made aware of the Confidentiality Undertakings 
and who are directly engaged in relation to the Procurement Process (a list 
of whom the Participant will supply to the Contracting Authority on request).

2.2 The Participant further undertakes to the Contracting Authority and the 
Contracting Authority Parties that it will keep confidential and not reveal to any 
person, firm or company (save for its Authorised Disclosees who it shall procure 
observe like obligations to those set out in this paragraph 2.2) the Confidential 
Information and the fact of its participation or selection, or non-selection, for any 
stage of the Procurement Process or withdrawal from the Procurement Process, 
details of the terms of, or any discussions with the Contracting Authority and/or any 
Contracting Authority Party over the terms of, any proposal from the Participant or the 
proposed Contract and any other proposed agreement, arrangement or associated 
documents relating to the Contract or the Procurement Process or any information 
concerning the terms which are or were included, or proposed to be included, in any 
proposal or the proposed Contract or any other offer made by, or sought from the 
Participant, in the course of the Procurement Process.

2.3 The Participant further undertakes to the Contracting Authority and the 
Contracting Authority Parties that it: 

2.3.1 will, upon written demand from the Contracting Authority, forthwith:

2.3.1.1 return or procure the return to the Contracting Authority of any 
Confidential Information (and any and all copies extracts or 
reproductions thereof or any part thereof whether made by the 
Participant or any Disclosee);

2.3.1.2 delete or procure the deletion of any and all data, records or 
other stored information from any disc, software, computer, 
word processor, or other system or device in the Participant's 
or any Disclosee's possession, custody or control to the extent 
containing any Confidential Information; and

2.3.1.3 destroy or procure the destruction of all copies of any notes, 
analyses, computations, studies or other documents prepared 
by or on behalf of the Participant or by any Disclosees, to the 
extent containing or reflecting any of the Confidential 
Information.
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2.4 Nothing in this paragraph 2 shall prevent such disclosures of Confidential 
Information as are reasonably required:

2.4.1 for the Participant to prosecute or defend any action relating to the proposed 
Contract or the Procurement Process; or

2.4.2 to be disclosed in accordance with a requirement imposed by law, or by the 
rules of any recognised investment exchange to which the Participant may 
be subject,

subject to prior notification of such disclosure to the Contracting Authority where 
legally permissible. 

3. APPROACHES TO THE AUTHORITY - COLLUSIVE TENDERING

The Participant hereby undertakes not:

3.1 to hold discussions with, solicit the support of, or otherwise approach in 
connection with the award of the Contract, or the Procurement Process, or 
discuss the Procurement Process with any Disclosing Party other than the 
contacts nominated to the Participant in writing by the Contracting Authority 
from time to time;

3.2 to make or offer any gift, loan, fee, or other advantage to any member, 
employee, officer, consultant, professional adviser or agent of any 
Disclosing Party as a bribe or other inducement or reward:

3.2.1 for doing or not doing any act (or procuring the same) in relation to the 
Procurement Process or the award of the Contract; or

3.2.2 for showing or not showing favour or disfavour to any person in relation to 
the Procurement Process or the award of the Contract; 

3.3 other than with its Associates, Funders and Professional Advisers, acting in 
those capacities, or with the prior written consent of the Contracting 
Authority, to enter into any agreement, arrangement or understanding with 
any person:

3.3.1 to coordinate or collude together over the terms of any indicative or final 
proposals or other offers in respect of the Procurement Process or to 
exchange information about the contents of any such proposal or offer; or

3.3.2 to offer particular terms or refrain from offering particular terms to the 
Contracting Authority or to pursue or refrain from actively pursuing the award 
of the Contract or otherwise to do or not to do any particular thing in relation 
to the Procurement Process or any dialogue with the Contracting Authority 
and/or any Contracting Authority Party;

3.4 to knowingly or recklessly make any false or misleading statement or submit 
any false or misleading information to any Disclosing Party or their 
respective consultants or professional advisers, in expressing interest in the 
Contract or in connection with any discussions, offers or proposals in 
respect of the Procurement Process; or
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3.5 to instruct, encourage, assist or permit any other person to do or refrain 
from doing any act or omission which if it had been done or not done by the 
Participant would have breached its obligations under this paragraph 3
(including, without limitation, encouragement or assistance in that regard to 
other Dialogue Participants).

4. FREEDOM OF INFORMATION 

4.1 We acknowledge that, for the purposes of the Freedom of Information Act 
2000 ("Act") and Environmental Information Regulations 2004 
("Regulations"), the Contracting Authority is a "public authority" within the 
meaning of the Act and Regulations and is, therefore, bound by the 
provisions of the Act and Regulations. This means that all information 
(including any material, data, records, drawings or other records) submitted 
to the Contracting Authority as part of the Procurement Process may need 
to be disclosed and/or published by the Contracting Authority in compliance 
with the Act / Regulations or, as a consequence of judicial order, or order by 
any court, tribunal or body with the Contracting Authority to order disclosure 
(including the Information Commissioner) or as otherwise specified in 
Clause 4.2. Information will be considered as exempt from disclosure at the 
Contracting Authority's discretion and in accordance with the specific 
exemptions contained in the Act or Regulations.  Information that is 
designated by the Participant as 'confidential' or 'not for disclosure' or 
equivalent should not be taken to mean that the Contracting Authority 
accepts any duty of confidence by virtue of that marking.

4.2 The Contracting Authority may be required to disclose information (including 
Confidential Information) in circumstances including but not exclusive to the 
following:

4.2.1 for purposes connected with the exercise of the Contracting Authority's 
functions, including: 

4.2.1.1 (i) any audit or examination of the Contracting Authority's 
accounts or the use of its resources; and

4.2.1.2 (ii). scrutiny by the National Assembly for Wales (or any of 
its committees or sub-committees) or any other department, 
office or agency of the Welsh Government and/or Her 
Majesty's Government in Wales or the United Kingdom, and 
their servants or agent, of the exercise of its functions;

4.2.2 for the purposes of:

4.2.2.1 the prevention or detection of crime;

4.2.2.2 the apprehension or prosecution of offenders;

4.2.2.3 any regulatory or investigatory activity;

4.2.2.4 any legal obligation (including any order of a court of 
competent jurisdiction); or
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4.2.2.5 seeking legal, accounting, tax or other professional advice for 
the purposes of the Procurement Process;

4.2.3 which is or becomes public knowledge (otherwise than by virtue of a failure 
to comply with the terms of this letter); 

4.2.4 in accordance with the Freedom of Information Act 2000 and / or the 
Environmental Information Regulations 2004 in response to a request for 
information made to the Contracting Authority; and

4.2.5 in compliance with any other law, or, as a consequence of judicial order, or 
order by any court or tribunal with the authority to order disclosure.

5. MISCELLANEOUS

5.1 Nothing in this letter obliges the Contracting Authority:

5.1.1 to proceed with, or complete the Procurement Process or any stage of the 
Procurement Process or to enter into the Contract (or any related 
contractual document), either at all or in any particular terms or manner; or 

5.1.2 to enter into the Contract (or any related contractual document) with the 
Participant, or any other Participant either at all or in any particular terms or 
manner.

5.2 The Contracting Authority may elect to discontinue, suspend or alter the 
Procurement Process at any time without selecting a Successful Participant 
with whom to enter into the Contract (or any related contractual 
documentation).  The Contracting Authority shall not be liable for any costs, 
expenditure or losses incurred or suffered by the Participant resulting from 
such discontinuation, suspension or alteration, including any liability for any 
inconvenience caused.

5.3 This letter shall not constitute a commitment by any person to supply any 
Confidential Information or enter into any transaction with the Participant in 
relation to the Procurement Process.

5.4 The exercise of the Contracting Authority's rights referred to under 
paragraph 5.2, the termination of the dialogue with the Participant, the 
disqualification of the Participant and/or the Participant's return of 
Confidential Information in accordance with the terms of this letter will not 
release the Participant from any continuing obligations under this letter.

5.5 The undertakings and commitments of the Participant in this letter shall 
continue to apply until the Participant is released by the Contracting 
Authority (such release not to be unreasonably withheld).

5.6 [Where two or more constituent organisations of the Participant jointly sign 
this letter, they shall be jointly and severally liable for observing and 
performing these terms.] [Note: Participant to delete if not applicable.]

Please acknowledge and confirm your acceptance of the terms set out in paragraphs 1 to 5 
above by signing and returning to us the attached duplicate of this letter by [ ]. [Drafting 
Note to Contracting Authorities: insert return date.]
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The agreement constituted by the exchange of copies of this letter (and any non-contractual 
obligations and any disputes, proceedings or claims of whatsoever nature arising out of or in 
any way relating to this letter) shall be construed in accordance with the laws of England and 
Wales and be subject to the exclusive jurisdiction of the courts of England and Wales.

Yours faithfully

[ ]

[Drafting Note to Contracting Authorities: insert designation of person with signing 
authority.]

For and on behalf of the Contracting Authority

We hereby acknowledge and undertake to the Contracting Authority to comply with the 
terms set out in the above letter:

Participant [Note : Participant to delete /amend signing blocks as appropriate]

Name of [Participant/constituent organisation]    
……………………………………………….

Address of [Participant/ constituent organisation]  ……………………………………………….

……………………………………………….

Signed:
……………………………………………….

Duly authorised signatory for and on behalf of the [Participant/constituent organisation]

Date ………………………………………… [****]

[Witness]
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APPENDIX 2
DETAIL OF SCORING CRITERIA

QUANTITATIVE SCORING GUIDANCE

1. Financial Attributes 

The financial attributes of each Relevant Organisation are assessed using the last three 
years’ statutory accounts.  Where appropriate, adjustments will be made for exceptional 
items.  The scoring matrices for the various financial criteria are set out in the tables 
below.  The evaluator will examine absolute values in each of the following measures:

a. Profitability 

The profitability of each Relevant Organisation is assessed by evaluating profit on 
ordinary activities before tax against turnover, to give a net profit margin. 

Table 1: Scoring Framework - Profitability

Net Profit

Margin (%) Score

0

1

2

3

4

5

6

7

8

9

10

[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. a profit 
margin of <x% = 1 mark; >x% but <y% = 5 marks; >y% = 10 marks.  As a guide, a 
profit margin greater than [0%] should be required to achieve a pass mark for this 
criterion.]
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A net profit margin will be generated from the three previous years of results.  Based 
on these values, scores for each year will be derived from the table above.  The 
overall score for this criterion will then be generated as a weighted average; with the 
most recent year’s score counting for [60%]; the next most recent counting for [30%]; 
and the third most recent counting for [10%]. 

b. Gearing 

Assessing the financial gearing of each Relevant Organisation will assist the 
Contracting Authority in reviewing the financial risk of each Relevant Organisation.

The following gearing ratios will be assessed using information provided in statutory 
accounts:

 Interest Cover (EBITDA/Interest Payable and similar charges); and

 Financial Gearing (Long term debt/Long term debt plus equity).

Interest cover represents the number of times historical interest expense is covered 
by operating profits and is an important indicator of an organisation’s historical 
financial risk.  The financial gearing of an organisation is an indication of the debt 
burden borne by that organisation.  The lower the gearing, the less constrained by 
debt the organisation is.

The following scoring framework will be applied:

Table 2: Scoring Framework - Interest Cover

Interest Cover

Ratio Score

0

1

2

3

4

5

6

7

8

9
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Interest Cover

Ratio Score

10

[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. a ratio of 
<x = 1 mark; >x but <y = 5 marks; >y = 10 marks.  As a guide, interest cover of at 
least [2x] should be required to achieve a pass mark for this criterion.]

Table 3: Scoring Framework - Financial Gearing

Financial Gearing

Ratio Score

0

1

2

3

4

5

6

7

8

9

10

[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. a ratio of 
<x = 1 mark; >x but <y = 5 marks; >y = 10 marks.  As a guide, a gearing ratio of 
approximately [50%] should be required to achieve a pass mark for this criterion.]

For each of the three years being reviewed, the interest cover ratio will be calculated 
and a score derived for each year.  The overall score for this measure will then be 
calculated as a weighted average of these scores (the most recent year counting for 
[60%], the second most recent year counting for [30%], and the third most recent 
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year counting for [10%] of the average).  A weighted average gearing score will also 
be calculated in the same manner (using the [60:30:10] split).  

Financial Gearing and Interest Cover are each worth [50%] of the marks available for 
gearing.

c. Liquidity 

Each Relevant Organisation’s liquidity will be assessed by reviewing the following 
ratio:

Current ratio (Current Assets / Current Liabilities)

In reviewing the financial and economic robustness of each Relevant Organisation, 
the evaluator will need to test that each Relevant Organisation has sufficient liquidity 
such that, in the short term, the Relevant Organisation is in sound financial health 
and can meet its obligations as they fall due.  

The ratio above, when calculated, is a simple indication of the current trading position 
of the Relevant Organisation.  Year on year comparisons will also show the trend in 
the liquidity position of an organisation through the years.  The following scoring 
framework will be applied:

Table 4: Scoring Framework - Liquidity

Current Ratio

Ratio Score

0

1

2

3

4

5

6

7

8

9

10
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[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. a ratio of 
<x = 1 mark; >x but <y = 5 marks; >y = 10 marks.  As a guide, a current ratio of at 
least [1.0x] should be required to achieve a pass mark for this criterion.]

For each of the three years being reviewed, the current ratio will be calculated and a 
score derived from the table above.  A weighted average of these scores will then 
calculated (the most recent year counting for [60%], the second most recent year 
counting for [30%], and the third most recent year counting for [10%] of the average) 
to derive the overall score for that measure.    

2. Significance of the Project to the Relevant Organisation

In assessing the ability of each Relevant Organisation to deliver the Project the 
evaluators will review:

 the Relevant Organisation’s turnover; and

 the net asset position of the Relevant Organisation.

For each of the three years being reviewed, the turnover/net asset position will be 
calculated and scores derived from the tables below.  As for the previous measures, a 
weighted average score will be calculated (with the most recent year counting for [60%], 
the next most recent counting for [30%], and the third most recent counting for [10%] of 
the average) to derive the overall score for each measure.

Table 5: Scoring Framework - Turnover

Turnover

Organisation Turnover

(£000s)

Score

0

1

2

3

4

5

6

7

8

9
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10

[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. turnover 
of <x = 1 mark; >x but <y = 5 marks; >y = 10 marks.  As a guide, turnover ought to be 
at least [2.5x] the annual contract value of the project concerned e.g. a £200m capex 
project to be delivered over a 2 year construction period would have an annual 
contract value of £100m.  Therefore, annual construction turnover of at least £250m 
would be required to achieve a pass mark for this criterion.  A similar test would be 
applied to the turnover of the Service Provider, relevant to the annual Service 
Contract value of the project concerned.  No turnover test should be applied to 
Developer.]

Table 6: Scoring Framework - Net Assets

Net Assets

Net assets (£000s) Score

0

1

2

3

4

5

6

7

8

9

10

[Drafting Note to Contracting Authorities: Contracting Authorities may choose 
narrower scoring bands/scales to the one proposed in the table above e.g. net assets 
of <x = 1 mark; >x but <y = 5 marks; >y = 10 marks.  Different Net Asset thresholds 
will need to be set for each of the Developer, Contractor and Service Provider.  As a 
guide, for the Developer the threshold should be at least [3x] the estimated equity/risk 
capital amount; for the Contractor and the Service Provider ought to be at least [1x] 
the respective contract values.]
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[Drafting Note to Contracting Authorities: insert appropriate logo.]

[****]  [Drafting Note to Contracting Authorities: insert name of Contracting Authority.]

Descriptive Document in respect of [****]  [Drafting Note to Contracting Authorities: 
insert name of Project.]

[****]  [Drafting Note to Contracting Authorities: insert reference number and date of the 
contract notice published by the Contracting Authority in the Official Journal of the European 

Union in relation to the Procurement Process.]

[****] [Drafting Note to Contracting Authorities: insert the Sell2Wales portal reference 
number and date.]

VOLUME TWO

PROJECT AGREEMENT

[Drafting Note to Contracting Authorities: insert version 1 of the Project Agreement and 
schedules.]
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[Drafting Note to Contracting Authorities: insert appropriate logo.]

[****]  [Drafting Note to Contracting Authorities: insert name of Contracting Authority.]

Descriptive Document in respect of [****]  [Drafting Note to Contracting Authorities: 
insert name of Project.]

[****]  [Drafting Note to Contracting Authorities: insert reference number and date of the 
contract notice published by the Contracting Authority in the Official Journal of the European 

Union in relation to the Procurement Process.]

[****] [Drafting Note to Contracting Authorities: insert the Sell2Wales portal reference 
number and date.]

VOLUME THREE

TECHNICAL REQUIREMENTS

[Drafting Note to Contracting Authorities: insert version 1 of the documents which 
comprise the technical requirements for the Project - such as the Authority's Construction 

Requirements and Service Level Specification.]
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[Drafting Note to Contracting Authorities: insert appropriate logo.]

[****]  [Drafting Note to Contracting Authorities: insert name of Contracting Authority.]

Descriptive Document in respect of [****]  [Drafting Note to Contracting Authorities: 
insert name of Project.]

[****]  [Drafting Note to Contracting Authorities: insert reference number and date of the 
contract notice published by the Contracting Authority in the Official Journal of the European 

Union in relation to the Procurement Process.]

[****] [Drafting Note to Contracting Authorities: insert the Sell2Wales portal reference 
number and date.]

VOLUME FOUR

ITPD DOCUMENT

[Drafting Note to Contracting Authorities: insert version 1 of the ITPD Document.]  
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[Drafting Note to Contracting Authorities: insert appropriate logo.]

[****]  [Drafting Note to Contracting Authorities: insert name of Contracting Authority.]

Descriptive Document in respect of [****]  [Drafting Note to Contracting Authorities: 
insert name of Project.]

[****]  [Drafting Note to Contracting Authorities: insert reference number and date of the 
contract notice published by the Contracting Authority in the Official Journal of the European 

Union in relation to the Procurement Process.]

[****] [Drafting Note to Contracting Authorities: insert the Sell2Wales portal reference 
number and date.]

VOLUME FIVE

SHAREHOLDERS' AGREEMENT

[Drafting Note to Contracting Authorities: insert version 1 of the Shareholders' Agreement 
and schedules.]


